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Te: ERD/GERE (EPASELILY

To: J, VINIBEKI {EPA9314)

To: REGIONO3 . TAT (EPAG3L)

To:  LANT.AREA.STRIKE (EFAZ35)
Ta:  RRC (EFPAQ3T4)

From: EEGIONOS.TAT (REPAS32Z) Deliveraed: Mon 15-WMay-89 16:h6

Subiect: E-Z CHEMICAL POLREF #31
Mail Td: TIPM-163-880515-1562430000

FOLREP 31

E-7Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJEGCT

LAUREL AND CANAL STREETS

PHILADELFHIA. PA

ATTN: TIM FIELDS, STEVE JARVELA. AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS., FRIDAY H/12/89)

A. EFFORTS CONTINUE TO BE CONCENTRATED ON THE REMOVAL OF FPRODUCT

DRUMS .
B. PERSONNEL, ON SCENE: EPA-4
U0s5CG/LAST-2
TAT~4
ERCS5-15
C. WEATHER: OVERCAST. LIGHT WINDS. TEMPS IN THE 5075

. ESTIMATED CO3T TO DATE: (COB 5/11/89)

AGENCY COST TO DATE CEILING
EEGIONAL ERCS $ 255,910 % 650,000
TAT 60,340 100,000
USCG/LAST 9.705 20,000
EFA DIRECT 19,625 75,000
EPA INDIRECT 32,530 130,000
FROJECT CONTINGENCY - 150,000
UNALLOCATED FUNDGS - 326,500
TOTAL PROJECT $ 378,115 $ 1.9561.500

I7. ACTIONS TAKEN

A. DISPOSAL ARRANGEMENTS FOR HAZARDOUS WASTE LIQUIDS AND WABTE
WATER CONTINUED.

B. CONSTRUCTION OF VAFOR RECOVERY BSYSTEM BULLDING CONTINURD.

C. VAFOR RECOVERY UNIT DELIVERED TO SITE AND INSTALLED AT
RECOVERY AKEA.

b, CKES THOMAS ON SCENE TO COOEDINATE PROJECT NEEDS AND INFO
WITH MANUFACTUEEES AND OFPERATOER.

EDT



E.

A TOTAL OF 93 DRUMS ARE STAGED FOR MANUFACTURER REMOVAL
EXPECTED EAKRLY NEXT WEEK.

OC1 BLAGEN ON SCENE TO SPEAK WITH 05C REGARDING PHOTOGRAPHS
AND SAMPLES.

ONE OF TWO GUAKD POSTS BUILT.
FUOTURE PLANS

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 03C.

U8CG/LAST TO KREMAIN TO MONITOR SITE SAFETY.
ERCS TO CONTINUE DRUM STAGING AND RELOCATION AS SPACE FERMITS.
CITY STREETS DEPT. TO PICK UF TRASH ON TUES 5/16/89.

SCRUBBER SYSTEM TEST RUN EXFPECTED TO TAKE FLACE
TOMORROW »/13/89.

ERCs TO CONTINUE REMOVAL OF EMPTY DRUMS.

CHART TO BE PREPARED BY TAT TO TRACK MANUFACTURER CONTACTS
AND FPRODOCT REMOVAL FOR SCHEDULING PURPOSES.

GEORGE W. ENGLISH, 085C

J.5.

EPA, REGION ITI

PHILADELFHIA, PA
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Ta:  ERD/UERK (EFPAS51L)

To: JUVINIZEL (EPA9314)

Tor BEGIONO3 . TAT {EPA9 322}

To: LANT.AREA . STRIKE {EFA9359)

To:  EKRC {EFPA9374)

From: REGIONO3.TAT (EPA932Z4)

Subject: E-Z CHEMICAL FOLREF #37
Mail Id: IPM-163-880515-152830706

POLREE 32
i-72 CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
FHILADELFHIA, FA
ATTN: TIM FIELDS., STEVE JARVELA, AND CHARLIE KLEEMAN

Delivered: Mon  15-Mav-89

I. SITUATTION (1800 HOQUES, SUNDAY 5/14/88)

16:58

A. EFFORTS CONTINUE TO BE CONCENTRATED ON THE BREMOVAL OF PEODUCT
DROMS.  STAGING AREAS FULL: 08C AWAITS MANUFACTURER REMOVAL

OF FRODUCT DRUMS TO CONTINUE FULL-SCALE OFERATIONS.

B. PERSONNEL ON SCENE: EPA-1
USCG/LAST-Z
TAT-4
ERCG -~

C. WEATHER: PARTLY SUNNY. WINDS LIGHT AND VARIABLE, TEMFS 55-70

DEGREES.

p. ESTIMATED CO3T TO DATE: (COB 5/13/88)

AGENCY COST TO DATE CEILING
REGIONAL ERCS F 271.145 $ 650,000
TAT 53,0865 100,000
UsCG/LAST 10,910 20,000
EPA DIRECT z0,550 15,000
EFA INDIRECT 34,035 130,000
FROJECT CONTINGENCY - 150,000
UNALLOCATED FUNDS - 826,500
TOTAL FPROJECT $ 399,700 $ 1,951,500

L. ACTIONS TAKEN

A. DISPOSAL ARRANGEMENTS FOR HAZARDOUS WASTE LIQUIDS AND WASTE

WATEK CONTINUED.

B, INSTALLATION OF VAPOR RECOVERY SYSTEM SCUBBER COMFLETHED.
TEST RUN ON SAT 5/13 SUCCESSKFUL.

C. AMENDMENT TO AlR MONITORING PLAN DRAFTED T0 ADDEESS VAPOK
RECOVERY SCRUBBER EFFLUENT.

11
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A TOTAL OF 93 DEUMS KEMALN STAGED FOR MANUFACTURER REMOVAL
EXPECTED EARLY NEXT WEEK.

BULKING OF 5H-GAL CONTAINERS OF SOLIDS BEGUN- 71 CONTAINEERS
BULKED INTO 6 DRUMbB. EMPTY CONTAINERS CRUSHED FOR DISFOSAL.

OPERATIONS ON STANDBY. SUNDAY 5/14/89. S5ITE REMAINS STABLE
AND SECURE

FUTURE PLAND
CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE OSC.

U5CG/LAST TO REMAIN TO MONITOR SITE SAWETY; REPLACEMENT
PERSONNEL To ARRIVE MON 5/15.

EkCs To CONTINUE DRUM STAGING AND KELOCATION AS SPACE PERMLITS.

CLTY STREETS DEFT. T PICK UP TRASH ON TUES 5/16/89.

ERCS TO CONTINUE REMOVAL OF EMETY DRUMS AND BULKING OF
RESIDUALS 1IN VKB.

CHART TO BE FPREPARED BY TAT TO TRACK MANUFACTURER CONTACTS
AND PRODUCT REMOVAL FOR SCHEDULING PURPOSES.

GEORGE W. ENGL1ISH, 0S¢

U.s.

KFPA, KREGION II1

PRHILADELPHIA, PA



Te: ERD/OERE (EFAGLE1L)

To: J.VINISEKI {EPAS314)

Ta: REGIONOI . TAT (EPAS3Z22)

To: LANT . AREA.STEREIKE (EFAS359)
To:  RRC {EPAR374)

From: REGIONCG3.TAT (EPAS32ZZ) Delivered: Tue 16-Mav-39 16:49

Subject: E-Z CHEMICAL FPOLREF #33
Mail Id: IPM-163-390516-151350750

POLREF 33

E-7 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT
LAUREL AND CANAL STEREETS
FHILADELFHIA, PA
ATTN: TIM FIELDS. STEVE JARVELA, AND CHARLIE RLEEMAN

I. SITUATION (1800 HOURS, MONDAY 5/15/39)

A. EFFORTS CONTINUE TO BE CONCENTEATED ON THE REMOVAL OF FPRODUCT

DRUMS. STAGING AREAS FULL: 0SC AWAITS MANUFACTURER REMOVAL
OF FRODUCT DRUMS TO CONTINUE FULL-SCALE OPERATIONS.

B. PERSONNEL ON SCENE: KPA-2
J3CG/LAST-3
TAT-4
ERCS5-~

C. WEATHER: ALTERNATING S3UN AND CLOUDS, HIGH HUMIDITY. TEMPS
60-70 DEGREES.

L. ESTIMATED COST TO DATE: (COB 5/14/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 280,560 $ 650.000
TAT 64,310 100,000
USCGE/LABT 12.265 20,000
EFPA DIRECT 21.085 75,000
EFA INDIRECT 34,885 130,000
PROJECT CONTINGENCY - 150,400
UNALLOCATED FUNDS - 826.500
TOTAL PROJECT F 413.625 F 1,951,500

II. ACTIONS TAKEN

A. APFROXIMATELY 70 DRUMS WITH RESIDUAL ACIDS AND COMEATIELE

MATERIALS WERE EBULKED INTO NEW DRUMS. THE EMPTY DERUMS  WERE
LOADED ONTOQ WADCO TRUCK STAGED ON  CANAL  STREET. VAPOK

EECOVERY SYSTEM OPERATIONS SUCCESSFUL.
B. CONSTRUCTION OF STAGING AREA #4 COMPLETE.

O, MARKING OF ACID DROMS FOR BULKING CONTINGED.

EDT
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oya



D

E.

i~
,

D,

.

BULKING OF L-GAL CONTAINERS OF S0LIDS CONTINIED, Le FPATLS
BULKED INTO & OVERPACES TODAY. TO DATE., 1Z6 FAILS OF S0DIOH
BICARBONATE AND ALUMINUOM SULFATE HAVE BEEN BOLKED FOR
DISFOBAL.

A NUMBEER OF VARIOUS STIZED JARS OF FROCAINE HYDROCHLORIDE.
FHENACETIN POWDER. GQUININE SULFATE DIHYDRATE. SULFURATED
POTASH LUMP, HOMONPHINE HYDROBROMIDE, AND DEXTROSE ANHYDROUS
DISCOVERED ON SITE.
CRES THOMAS INFORMED 0OSC THAT ALCHEM REFP TO BE ON SCENE LH/16
TO TD PRODUCT DRUMS BUT NOT TO REMOVE THEM AT THIS TIME. Os0
CONCERNED BECAUSE ALCHEM WAS SCHEDULED TO REMOVE FRODUCT ON
5/16: MANUFACTURERS STAGING AREA FULL AWAITING ALCHEM FICKUP.
FUTURE PLANS

OWNER OF ALCHEM PRODUCT EXFECTED ON SCENE 5716783 TO
IDENTIFY MATERIAL.

BULXING OF ACID RESIDUAL PRODUCT TO CONTINOE.

CRES TO CONTINUE TC COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE OBC.

UsCG/LAST TO REMAIN TO MONITOR SITE SAFETY.
ERCS TO CONTINUE DROM STAGING AND RELOCATION AS SFACE PERMITS.
CITY STREETS DEPT. TO PICK UF TRASH ON TUES 5/716/89.

ERCS TO CONTINUE REMOVAL OF EMPTY DRUMS AND BULKING OF
RESIDUALS IN VRS,

CHART TO BE PREFAREDD BY TAT TGO TRACK MANUFAOTURRER CONTACTS
AND FRODUCT REMGVAL FOR SCHEDULING FURFOSES.

030 TO NOTIFY CRES OF PHARMACEUTICAL CUTTING AND MANUFACTURING
SUBSTANCES.

GEORGE W. ENGLIBH. 05C

5.

EFA, REGION 111

FHILADELFHIA, FA
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ERD/QERE
J.OVINISKI
REGIOHOZ  TAT
LANT . AREA . 5TEIKE
RRC (EPAQ37T4)
ERC (BEFA9374) Delivered:
E~Z CHEMICAL FOLRER 37
IPM-163-890522-131060681

{EFABR1I LY

(EPAS314)
TEFARZEZ

(EFAG353)

o

163 .
2 ey e
From:

- .
subiect:

Mor

Mail Td:

POLRER 37
 CHEMICAL CO. SITEH
M JVAL PROJECT

LAUREL AND CANAL STREETS
FHILADELPHIA, PA
ATTN: TIM FIELDS,

STEVE JARVELA. AND CHARLIE

I. SITUATION (1800 HOURS, FEIDAY 5/19/89)
A. EMPHASIS ON MANUFACTURER S5 REMOVAL

CONTINUE FULL-SCALE OPERATIONG.

FEPA-2Z
UECG/LAST- 2
TAT-6
ERC3~18

B. PERSONNEL ON SCENE:

C. WEATHER: SUNNY. LIGHT SOUTHEASTERLY WIND,

L. ESTIMATED COST TO DATE: (COB 5/18/89)

COST TO DATE

313,250 b

AGENCY

REGIONAL ERCH B 650

TAT 69,245 106
USCG/LASBT 15,1749 20

Ly e

EFA DIRECT 23,050
EFA INDIRECT 38.038
FROJECT CONTINGENCY - 1560
UNALLOCATED

TOTAL FROJECT

8.76Z2 1,

ast

E. MEDIA INTEREST HIGH.

SLOWED DUE TO ELEVATED AMBIENT

STRESS.

F. OPERATIONS
AVOID HEAT
ACTTIONS TAKEN

CONTAINERS OF S0LIDS
INTO OVERFPACKS TODAY.
AND ALUMINUM

A. BULKING OF 5-GAL
26 PAILS BULKED
PAILSE OF S0ODIUM BICARBONATE
BULKED FOR DISFOSAL.

ARRANGEMENTS AND OFTIONS CONTIRUED
SPECS FOK WATEER

B. DISPOLGAL
FRELIMINARY

18

2Z2-Mav-82  14:33

OF FrRODOCT

TEMES

75,

130,

FONRDS - q406 K

CONTINUED.
TO DATE. APFPROX
SULFATE

EDT

RLEEMAN

DRUMS TO

60-88

CEILING

BERRELY)
006G
L0Go
000

3 L

, 500

TEMPERATURES

TO

AFFROXIMATELY
366

HAVE BEEEN

TG BE FPURSUED.

TREATMENT FREFAKED.

o
Ve
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C. 03C AND GUARDIAN INVESTIGATED FARAMEDIC SERVICES FOR HEAT
STRESS MONITORING. THREE BIDS REQUIRED. FARAMEDIC SERVICES
=~ SECURED TO BE ON SCENE STARTING TOMORROW &5/20.

D. 0OSC CONTACTED T. HEALY FROM PHILA WATER DEFT. RE COORDINATING
WASTEWATER TREATMENT. ME. HEALY TO MEET WITH ERCS CHEMIST
MONDAY TO REVIEW TREEATMENT STRATEGIES.

E. SALES REP FOR ALLIED COLLOIDS ON SCENE TO FROVIDE FROGDDCT
SAMPLES FOR FLOCCULATING TESTS FOR WASTEWATER TREATMENT.

F. TEASH AND DEBRIS CONTINUED TO BE REMOVED FROM THE SITE INTO
ROLLOFF DUMPSTER STAGED ON CANAL STREET.

G. ALCHEM MANUFACTURER REMOVED 28 DRUMS- 21 DRUMS OF FROPYLENE
GLYCOL AND 7 DRUMS OF MONOCHLOROBENZENE. TOQTAL OF 442 DRUMS OF
PRODUCT REMOVELDL TO DATE.

H. NEWSWEEK FHONED 0SC TO INFORM THAT COVEER PHOTGO WILL HAVE TO
BE RETAREN WITH A DIFFERENT COLORED SPLASH SUIT. TO BE
FROVIDED BY NEWSWEER.

T. 0O8C VISITED USCG M30 PHILA OFFICE AT INVITATION OF UsCG REPs
ON SCENE 5/13.

J. CRES RICHARDSON CONTACTED 0SC TO INFORM THAT FOUR
MANUFACTURERS HAVE AGREED TO REMOVE THEIR PRODUCT AS 300N A3
THE DRUMS ARE STAGED.

II1. FOTURE PLANS

A BULKING OF RESIDUAL PRODUCT MATERIAL TO CONTINUE AS WECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUOFACTUREER CONTACTS AND THE O&C.

¢, ERCS TO CONTINUE EXFLORING TREATMENT/DISPOSAL FOR WASTE
STREAME ON SITE.

D. DEUM KFELOCATION AND INVENTORY TO CONTINUE FOR FRODUCT REMOVAL
EXPECTED NEXT WEEK.

E. DISFOSAL OF DUMPSTERS OF NON HAZARDOUS SCQLIDS  ARRANGED  FOR
MONDAY, 5/22/89.

F. PARAMEDIC TO BE ON SCENE FOR HEAT STRESS AND MEDICAL
MONITORING.

GEORGE W. ENGLISH, 0OSC
3.5, EPA., REGION I13
PHILADELFHRIA., FA



To:  ERD/OEREK {EPAL
To: J.VINISKT (EP
To: REGQIGHO3 . TAT (
To:  LANT.AREA.STRIKE

To: RRC  (EPA9374) a
From: RRC  (EPAS374} Deliveread: Mopn Z2-Mav-89  14:35 EDT Sve

subject: E-Z2 CHEMICAL PFPOLREPR 38
Mail Td: IPFM-163-390522-131250364

POLEBEE 48

E-Z CHEMICAL CO. S5I1ITE

CERCLA REMOVAL FPROJECT

LAUREL AND CANAL STREETS

PHILADELFHIA, FA

ATTN: TIM FIELDS, 3TEVE JARVELA. AND CHARLIE KLEEMAH

I.

E.

E.

IT.

SITUATION (1800 HOORS, SATURDAY 5/20/89)

EMPHAGSIS ON MANUFACTURER ™S REMOVAL OF PRODUCT DRUMS TO
CONTINUE FULL-SCALE OPERATIONS.

FERSONNEL ON SCENE: EPA-1
USCG/LAST-2
TAT-3
ERCS-9
WEATHEE: SUNNY, LIGHT SOUTHEASTERLY WIND., TEMPS 60-883

ESTIMATED COST TO DATE: (COB 5/13/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS 3 323,488 & B8H0.,000
TAT 71,788 100,000
U5CG/LAST 15,788 20,000
EFPA DIRECT 23,520 75,000
EFA INDIERECT 38,3844 130,000
PROJECT CONTINGEHNCY - 156,000
UNALLOCATED FUNDS - 826,500
TOTAL FPROJECT 3 473,103 $ 1,951,500

PARAMEDIC ON SCENE FOR HEAT STRESS MONITORING

ACTIONS TAKEN

BULRING OF 5-GAL CONTAINERS OF S0LIDS CONTINUED. AFFROXIMATELY
92 PAILS BULKED INTO OVEERPACKS TODAY. TO DATE. AFFROXIMATELY
458 PAILS OF SODIUM BICARBONATE AND ALUMINUM SULFATE HAVE BEEN
BULKED FOR DISPOSAL.

PARAMEDIC SERVICES FOR HEAT STRESS MONITORING ON SCENE.

80 PALLETS THAT WERE REMOVED FROM THE SITE WERE DISMANTLED
AND PLACED INTO ROLLOFF FOR DIZPOSAL.

ok



E.

11T,

C.

D.

DUE TO COMMON SYMPTOMZ OF A FEW WORKERS., THE BREATHING AIR WAS
SUSPECTED TO BE CONTAMINATED. A SAMFLE OF THE BREATHING

ATRE  WAS TAKEN TO DETEREMINE THE OIL CONTENT. WATER CONTENT.
OXYGEN CONTENT. CARBON MONOXIDE. ODROR  AND  CAREON DIOXIDE
CONTENT .

TAT LOCATED ADDITIONAL PRODUCTS BELONGING TO CHEMLIWE AND
ROUND TGO  BE STAGED FOR MANUFACTURER REMOVAL.

FUTURE FLANS
BULKING OF RESIDUAL FRODUCT MATERIAL TO CONTINUE AS NECESGARY.

CRES TO CONTINUOE TO COORDINATE ACTIVITIHES BETWEEN THHE
MANUFACTURER CONTACTS AND THE O5C.

ERCS TO CONTINUE EXFPLORING TREATMENT /DISFOSAL FOR WASTE
STREAMS ON SITE.

DRUM RELOCATION AND INVENTORY TO CONTINUE FOR FRODUCT REMOVAL
EXPECTED NEXT WEEK.

DISFOSAL OF DUMPSTERS OF NONHAZARDOUS SOLIDS  ARRANGED  FOR
MONDAY. 5/22/89.

ERCS CHEMIST TO MEET WITH WATEE DEPT REFRESENTATIVE HBEALY TO
DISCUSS TREATMENT STRATEGIES.

05C AWALITE RESULTE OF BREATHING ATR ANALYSIS.

SITE STABILIZED AND SECURE. OPERATIONS TO BE SROT DOWN ON
SUNDAY 5/21/89. GSECUORITY AND FIREWATCH TG EE ON SCENE.

GEORGE W. ENGLISH. O0&C

0.5,

EPA. REGION I1ZI

FHILADELFHIA, PA

o

o



18




19




1
o

-
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T E’L.d {EPAGAT 4

{(EFAQ374) Dl iversd:
CHEMICAL SI1ITE POLREEP 49
163-890524- 1526531008

Tait

RROC
-7

LPM-

:H)] _' e
Mail I

FOLREL 40

w7 CHEMICAL CO. SITE

CERCLA REMOVAL TROJECT

LAUREL AND CANAL STREETS
PHILADELFHIA, PA
ATTN: TIM FIELDS,

STEVE JARVELA. AND

I. SITUATION TUESDAY L7237

A. EMPHASIS ON MANUOFACTURRR S
B. FPERSONNEL ON SCENE: E

,FHEH»I
C. WEATHER: MOBNING OVERCAST

Do ESTIMATEDR COST TO DATH:
AGENCY 5T

REGTONATL BROS $

n‘BF“

mFd INDIRECT
FPEROJECT CONTINGENCY
UNALLOCATED F”NDH

{OJREC %

TOTAL FE 493,184

E. EFA FINANOE DEPT RETS

SITE RECORDS
ACTIONS TAKEN

OF 5-GAL CONTAINERE OF
BUOLRED I}Pu OVERFACKS
OF SODIUM BICARBONAT
DISPOSAL.

A BULKING
5L PATLE
FATLS

573
BULEERETD FOFE

CHARLIE

REMOVAL (

AFTERNOOR

ON SCENE TO DG

S0LTDE
TODAY

Weard

o] ‘3J j]

FOFRODUOT

{COB L/24/7885

YRR T RITT R
CONTTNUE

x‘}—y f-

E. PARAMEDIC BERVICES FOR HEAT B¥ MOWITOR ING

COOLED OFF WITH AFTERNOON RATH.

RAIN, TEM

MANAGEMENT

RLEEMAL

o 4 e r"? SN

)Y
o

34

DRIMS

IN

REY

‘,AP}“

607

O

APFROUZIMATRELY
DX ITMATE
BAVE

TEMES

163
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STAGEL ON CANAL
CREDOINTO ROLLOFE

PRODUST DROM STAGTNG
WERE STAGED FOE MAN7BA“TH ER HEM %
RY 02C FOR IDENTIFICATION OF E“W 10

SELONGING TO PURITAN
URTTAN CONTACTEL

r—i

ERCE CHEMIST CONTINUED T0O FERFORM
PIOCLULATING AGENTS AND ACTIVATED
ASTEWATER TREATMENT.

NEWSWHRER ON SCENE TO REPHOTOGRAFH COVER FHOTO

T7OONE-GALLON JUGS OF ISCPROFANGE WRERE BULRED INTO SL-GAL
DRUMS. EMPTY JUGS WERE LOADED ONTO WADCO TRUCEK STAGED O
Fi

CANAL STREET FOR I TIRE EEMOVAL.

OFERATOR ON SCENE TO
E.Z. TGO TRANSTORT ?FUI_

EAK W1TH OFC
ST DRUME TOMOR

NEW FILTEE SYSTEM TNSTALLED ON COMPRESROR TO PRODUHCE GRADE
BREATHING AIR.

FUTURE FPLANS
BULEKING OF TESIDUAL PRODDOT MATERTAL TO CONTINIE A5 NECESS

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 020,

ERCE TO CONTINUE EXPLORING TREATHMENT/DISEFOSAL FOR WALTE
STHEAME ON SITE.

S0DIUM CHLORITE, FREON, AND MEK PrODUCT REMOVAL SCHEDULED
TOMORROW, WEDNESDAY L/724.

»TO CONTACT ME. HEALY OF FHI WATER DEFT TO FESCHEDRU
STT TO REVIEW PROFPOSED WA.TF‘A ER TREATMENT.

]

MOBILE LAB TO BE LOCATED ON CAMNAL STREET FOR FUTURE SAMPLIHNG

GEORGE W. ENGLISH, 08C

.ﬁﬂ

FRHITADELPHTIA, FPA

EPA, REGIOW LIT
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Subiject: H, MICAL 2ITH
Mail T4: [ PM-1653-830625-105

FOLREE 41

E-Z CHEMICAL C&. STITE

TERCLA REMOVAL FPROJECT

LAURKL AND CANAL ¢

PHILADELFHIA. FA

ETTM: TIM FIELDS. STEVE JARVELA. AND CHARLIE

£a]

FOHA KA R KA WERRKLY  UBDATE K 44k ok b ook o ook

©7 FPRODUCT DRUMS REMOVED THIS WEEK: 511 TOTAL TO DATE. &0 1BTC
YARUS OF DEBRIS REMOVET. 2502 EMETY CJNTAIZFT” REMOVED TO DATE.
BEEFORTS CONCENTRATED ON PRODUIOT EEMOVAL. \\\\\;3

. SITUATION (1800 HOURS. WEDNESDAY L/24/820 ¥
A EMPHASIS ON MANOFACTURER & REMOVAL OF FPRODUST DRUM:.

FE. PHERSONNEL ON

b, ﬁ
ﬂ

ENE: EPA-5
USCG/LAST-2
TAT- 4
ERCS-15
PHILA WATER DEPT-1

C. WEATHER: MORNING OVERCAST. AFTERNOON RKAIN, TEMPS IN THE 605

-

—

D. ESTIMATED COST TO DATE: (COB B/23/78%)

AGENCY
REGIONAL ERCS
TAT
a0/ LAST
EFA DIRECT
EPA INDIRECT
FROJECT CONTINGEWNCY
UNALLOCATED FUNDS

TOT P‘ RH.F&W $ H04,1860 3 1,951,500

E. EFA FINANCE DEPT REI'S ON SCOENE TO i MA OF

SITE RECORDE.
TT. ACTTIONS TAKEN

A. BULKING QF H-GAL CONTAINERS OF &
T4 FPAILS BULRKED INTO OVERFACRS TP
647 FAILS HF SODTIM BICAT F“NA iy
BOLEET FOFR DIBFOSAT

CONTTINUED . APPROXIMATELY
¥ Ty DATE, APFPROXIMATELY
AND ALUMINTY SULKFATE HAVE BERH
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1T,

&

it

I

i,
FPHILADELFHIA, FA

FALLETS STAGED ON CANAL STRERET CONTINUED TO BE DISMANTLED
AND FLACED INTO ROLLOFEF FOR DISFOBAL.

TAT AWD ERCS CHEMIST MET WITH PiILA WATEER DEFT REF TOM HEALEY.
ME. HEALEY REVIEWED THE ANALYTICAL DATA FOKR THE WASTEWATER
INFORMED THE WATER CAN EE TREATED EY THE CITY WATER TRZATMBNT
FPILANT AND COULD THEREFOR BE DBISCHARGELDL TO THE SEWER AS LONG
AS THE FOLLOWING CRITERIA ARE MET: pH b H-10, TOO < 10040 FPM
AND DISCHAERGE TAKES FLACE ON A DRY DAY, ME. HEALY TO COHFIRHM
CONVERSATION IN WERITING.

FRODUCT DRUMS REMOVED THIS DATE TO MURD CO .. 27 0L
CHLORITE. 4 FREON. 1 MAYOQUEST. 16 MEK. TOTAL FRODUOT
REMOVED TO DATE H11 DRUMG.

ERCE MOBILE LAR MOBILIZED TO SITH AMD STAGED ON CANAL STREERT
FOR FUTURE SETUER.

ADRDDITIONAL PRODUCT DEUMS WERE INVENTORIED FOR FUTORE REMOVAL.
ERCS CONTINOED TGO FURSURE DISPOSAL OPTIONS FOR WASTE STREAMS.

RESIDUAL CONTENTS OF 49 DRUML WERE BULKED IN THE VER. EMETY
DRUMS WERE LOALRED ONTOD WADCO TRUCK FOR FUTURE REMOVAL.

05C FEESENT FOR AFTERNOON MEETING AFTER ATTENDING MONTRHLY
FEGIONAL SAFETY MEETING.

FUTURE FLANS
BULRING OF RESIDUAL PRODUCT MATERIAL TO CONTINIE AE NECEESARY.

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUOFACTURER CONTACTS AND THE 05C.

ERCS TO CONTINUE EXPLORING TREATMENT /DISFOSAL FOR WASTEH
STREAMS ON ZITE.

SULFURTIC ACID AND HYDROFLUORIC ACTIEL SOLUTTONS SCHEDULED FOR
TOMORROW, THUESDAY 57425,

OURC TCG ATTEND REGIONAL PROGRAM MEETING TOMORROW /25

FINANCTAL MANAGEMENT REVIEW TO CONTINUE.

GEORGE W. ENGLISH., 080
-~
PR

EPA. REGION TII
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. ver el = A -May -84 B0RE
CCREMICAL
S905Y
POLEEE 42
F-7 CHEMICAL (0. SITE
URECLA REMOVAL FPROJRCT
LADREL AND CANAL STREETS
PHILADELFHIA, FPA
ATTH: TIM FIELDS. STEVE JARVELA,
Do SITUATION 18040 HOURS, THURSDH
A CTURER 2 REMOVAL OF FRODUCT DRUMS
B
C. WEATHER: SUNNY. LIGHT VARIAELE WINDS. TEMPS 60 TO 85
DL ESTIMATED COST TO TATE: (COB 5/24/89)
DATE
E
1
TOTAL PROJECT T 514,766 B 1,951,500
. SCENE PO DO MANAGEMENT HEVIEW OF

EFA FINANCE DEVT REFS ON
i TF? RECORDS .

SULKING OF 5-GAL CONTATNRES OF S0LIDS CONTTHUED . APPROXIMATELY

0 PATLS BULL NTG OVERPACKS TODAY. TO DATE, APFROXTMATELY
£96  PATLE OF S0DTUM BICARBONATE AND ALUMINOM SNLFATE HAVE BEEN
BULKED FOR DISFOSAL

PALLET DISMANTLING COMELETED: OVER 250 TOTAL.




C. PRODUCT DEREUMS
AN 2 AR 400
DATH 511 b
D MOBILE LAER MOBILI 5 i N A

STARTED Fok

.

FooOERCS CONTINOED TO PURSURE DISEFORAL OFTIONS FOR WARTE STREAMS

G, 080 PRESENT FOE AFTERNOC
REGIONAL PROGRAM MEETING

N MEETING AFTER ATTENDING
.
1

H. QFPERATOR ON SCENE TO FPROVIDE
MANUOFACTORER PRODUCT .

OVERED [N FILE OF LAB CONTAINKES THE ROk
.x"{."ﬂ’M,if’.FD [N WATHER

Laan]
—
—i

FUTURE FLANS

A, BULRKING OF RESIDUAL FRODIENT MATERIAL T CONTINDE 25 NECESSARY.

B OCRES TO CONTINODE TO COORDINATE ACTIVITIES EETWEEN THE
MA;\UJF STUORER CONTACTS AND THE OB,

o BROS TO CONTINUE EXPLORING TREATMENT /DINFORAL FOR WARTHE

STREAMS ON ZITE.

D CRUBHED WASTE FALLETS TO EE
E. FRCS TO CONTINUE WORKING 7O 4ET  MOBILE LAR OPFERATTIORAL.

:.JPMAHH PREAT

F. WASTEWATER TO BE DI RATY
LA WATER DHET.

NEFLIRMATION FROM

G BRCS TO CONTINUE ADRESSING LALR CONTALINERS
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ifo: ERD/OERR (EFABS511)

To: J.VINIGSKI (EPA9314)

To: REGIONO3.TAT (EPAB322

To: LANT.AREA.STRIKE (EPAG358)
To: RRC (EPAS374)

From: REGIONO3.TAT (EPA8322) Delivered: Wed 7-June-89 8:09 EDT Sys .

Subject: E-Z CHEMICAL POLREP #50
Mail Id: 1IPM-163-890607-073351214

POLREP 50

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, MONDAY 6/5/89)

A. EMPHASIS ON MANUFACTURER'S REMOVAL OF PRODUCT DRUMS TO RESUME
FULL SCALE OPERATIONS.

B. PERSONNEL ON SCENE: EPA-2
TAT-4
ERCS-~16
OTHER-3
C. WEATHER: PARTLY SUNNY, WINDS LIGHT & VARIABLE, TEMPS 65-82.

D. ESTIMATED COST TO DATE (COB 6/4/88)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 403,455 $ 650,000
TAT 91,080 100,000
USCG/LAST 23,410 30,000
EPA DIRECT 27,975 75,000
EPA INDIRECT 46,175 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 826,500
TOTAL PROJECT $ 592,105 $ 1,951,500

IT. ACTIONS TAREN

A. CALCIUM CARBONATE CONTAINED IN BROREN FIBER BOXES BULKED INTO
15 55-GAL DRUMS FOR REMOVAL. 21 DRUMS STAGED TO DATE.

MANUFACTURER PRODUCT INVENTORIED TO ARRANGE FOR REMOVAL.
CONSTRUCTION QF COVER TARF AT VAPOR RECOVERY SYSTEM STARTED.

OPERATOR SON ON SCENE TO PICR UP EQUIPMENT.

= g9 Q W

OPERATOR ON SCENE TO SPEAK WITH OSC REGARDING POSSIBLE
OPTIONS FOR WINDSHIELD WASH FLUID PRESENTLY CONTAINING 75%
METHANOL .

11



180 GLASS JUGS OF ACID ADDRESSED; FULL JUGS AND RESIDUALS
BULKED INTO DRUMS AND EMPTIES WERE DECONTAMINATED AND CRUSHED
FOR DISPOSAL.

G. 300 ONE GALLON CANS OF SOLVENT ADDRESSED IN SAME MANNER-
BULKED INTO DRUMS AND EMPTIES LOADED ONTO WADCO TRUCK.

H. ERCS CONTINUED PURSUING DISPOSAL OPTIONS FOR VARIOUS WASTE
STREAMS ON SITE.

I. 300 EMPTY PLASTIC JUGS LOADED ONTO WADCO TRUCK.

J. OWNER OF O"STEEN TRANSPORTATION ON SCENE TO RECEIVE UPDATE ON
SITE PROGRESS FROM 0SC.

K. TWO ROLLOFF CONTAINERS REMOVED FROM SITE TO WAYNE DISPOSAL AS
NONHAZARDOUS DEBRIS, TOTAL 60 CY.

L. PALLETS OF SULFURIC ACID RELOCATED FROM ONE BUILDING BAY TO
ANOTHER TO CREATE STORAGE/STAGING AREA AND FACILITATE FUTURE
REMOVAL OF THE ACID CONTAINERS.

ITII. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECEGSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

Q

PERCON SCHEDULED TO REMOVE PRODUCT TOMORROW 6/6/89.

(23 B v

MORGAN SCHEDULED TO REMOVE PRODUCT WEDNESDAY 6/7/89.

GEORGE W. ENGLISH, 0&8C
U.5. EPA, REGION III
PHILADELPHIA, PA

12



To: ERD/OERR (EPAG511)

To: J.VINIBKI (EPA9314)

To: REGIONG3.TAT (EPA9322)

To: LANT.AREA.STRIKE (EPAS359)

To: RRC (EPA9374)

From: REGIONO3.TAT (EPAS9322) Delivered: Wed 7~June-838 8:10 EDT S5Svs

Subject: E-Z CHEMICAL POLREP #51
Mail Id: 1IPM-163-890607-073590393

_POLREFP 51

E-Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, TUESDAY 6/6/89)
A. EMPHASIS ON MANUFACTURER"S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-2

TAT-4

ERCS5-13

C. WEATHER: PARTLY SUNNY, OCCASIONAL RAIN, WINDS LIGHT &
VARIABLE, TEMFS 65-80.

D. ESTIMATED COST TO DATE (COB 6/5/889)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 413,719 $ 650,000
TAT 92,9256 120,000
USCG/LAST 23,410 30,000
EPA DIRECT 28,350 75,000
EPA INDIRECT 46,825 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 806,500
TOTAL PROJECT $ 605,220 $ 1,851,500

IT. ACTIONS TAKEN

A. CALCIUM CARBONATE CONTAINED IN BROKEN FIBER BOXES BULKED INTO
26 55-GAL DRUMS FOR REMOVAL. 47 DRUMS STAGED TO DATE.

B. MANUFACTURER FRODUCT REMOVED THIS DATE: 16 CRATES AND 38
FIBER DRUMS ZINC STEARATE, 3 DRUMS 1,1,1-TRICHLOROETHANE.

C. CONSTRUCTION OF COVER TARP AT VAPOR RECOVERY SYSTEM
COMPLETED.

D. 114 GLASS JUGS OF ACID ADDRESSED; FULL JUGS AND RESIDUALS

BULKED INTO DRUMS AND EMPTIES WERE DECONTAMINATED AND CRUSHED
FOR DISPOGSAL.

13



E. ERCS CONTINUED PURSUING DISPOSAL OPTIONS FOR VARIOUS WASTE
STREAMS ON SITE. SAMPLES TAKEN FOR DISPOSAL.

F. CRES THOMAS ON SCENE TO COORDINATE MANUFACTURER PICKUFP OF
PRODUCT.

G. OSC CONTACTED BY NEWSWEEK- PHOTO TO BE RETAKEN NEXT WEEK.
IIT. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MARUFACTURER CONTACTS AND THE 05C.

C. DRUMMING OF CALCIUM CARBONATE TO CONTINUE. SEVERAL ADDITIONAL
PACKAGES DISCOVERED.

D. MORGAN SCHEDULED TO REMOVE PRODUCT TOMORROW 6/7/89.

GEORGE W. ENGLISH, 0OSC
U.S5. EPA, REGION III
PHILADELPHIA, PA

14
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To: ERD/OERR (EPAGS1 1)
To: J.VINISKI (EPA9314)
To: REGIONO3.TAT (EPAB3ZE)
To: RRC {EPA9374)
From: REGIONO3.TAT (EPA9322) Delivered: 8Sat 10-June-89 11:13 EDT Sy
Subject: EZ CHEMICAL POLREP #53
Mail Id4: IPM-163-880610-101071118

POLREP 53
E-7 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS., STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, THURSDAY 6/8/39)
AR ACKACKACKACK KK ACK KKK KK KWRERKLY UPDAT E ko ok ok Kok Kk Kok KOk Kok K Kk
5000 GAL, 41 DRUMS AND 16 CRATES PRODUCT REMOVED THIS WEEK.
PREPARATIONS CONTINUE FOR FURTHER REMOVAL NEXT WEEK. SMALL
CONTAINERS AND DEBRIS ADDRESSED TO CREATE ADDITIONAL WORKING SPACE.
5K KK KK KK KKK KR K 3K KK K K Sk o KK K 3K K 3K KK KKK KKK K KK K 3K KSR Kk KK K
A. EMPHASIS ON MANUFACTURER S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-1
TAT-4
ERCS-13
C. WEATHER: PARTLY SUNNY. TEMFS 70-85

D. ESTIMATED COST TO DATE (COB 6/7/8%)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 440,240 $ 650,000
TAT 86,660 120,000
UBCG/LAGT 23,410 30,000
EPA DIRECT 29,165 75,000
EPA INDIRECT 48,230 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 806,500
TOTAL FROJECT $ 637,706 $ 1,951,500

IT. ACTIONS TAKEN

A. MANUFACTURER CONTACTS MADE THIS DATE. PLANS CURRENTLY
BEING MADE FOR PICKUP OF PRODUCT FROM 2 MANUFACTURERS NEXT
WEEK .

B. 430 EMPTY SULFURIC JUGS BULKED TODAY. THIS MAKES FOR A TOTAL
OF 648 GLASS JUGS OF ACID ADDRESSED: FULL JUGS AND RESIDUALS
BULKED INTO DRUMS AND EMPTIES WERE DECONTAMINATED AND CRUSHED
FOR DISPOSAL.



" C. BULKING OF RIFLE BORE CLEANER COMPLETED. 350 ONE-GALLON CANS
OF RIFLE BORE CLEANER BULKED INTO 55-GAL DRUMS THIS DATE.
TOTAL OF 868 TOTAL CONTAINERS BULKED TO DATE.

D. OPERATOR ON SCENE TO REMOVE EQUIPMENT AND EMPTY PROPANE
CYLINDERS. 3 FORKLIFTS AND 12 CYLINDERS REMOVED.

E. BULKING OF 5-GAL PAILS OF SODIUM BICARBONATE AND ALUMINUM
SULFATE RESUMED AND COMPLETED. 77 PAILS BULKED THIS DATE;
881 TO DATE.

F. 1502 EMPTY CONTAINERS LOADED ON WADCO TRUCK FOR DISPOSAL.

ITI. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

C. DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

D. BULKING OF SODIUM BICARBONATE AND ALUMINUM SULFATE TO
CONTINUE AS NECESSARY.

E. TENTATIVE PLANS FOR THREE MANUFACTURERS REMOVAL OF PRODUCT
NEXT WEEK.

GEORGE W. ENGLISH. 0SC
U.5. EPA, REGION III
PHILADELFHIA, PA



To: ERD/OERE (EPASS11)

To: J.VINISKI (EPAS314)

To: REGIONO3.TAT (EPA9322

To: LANT.AREA.STRIKE (EPA9359)

To: RRC (EPAS374)

From: RRC (EPA9374) Delivered: Mon 12-June-89 8:13 EDT 5Syes 163

Subject: E-7 CHEMICAL SITE POLREP 54
Mail Id: 1IPM-163-890612-082950360

POLREP &

E-7Z CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA. PA .

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, FRIDAY 6/9/89)
A. EMPHASIS ON MANUFACTURER'S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-1
TAT-4
ERC5-13
C. WEATHER: STEADY RAIN SHOWERS, TEMPS. 70-75.

D. ESTIMATED COST TO DATE (COB 6/3/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 444,810 $ 650,000
TAT 100,280 120,000
USCG/LAST 23,410 30,000
EPA DIRECT 29,765 75,000
EPA INDIRECT 49,270 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 806,500
TOTAL PROJECT $ 652,105 $ 1,951,500

IT. ACTIONS TAKEN

A. PLANS FOR PICKUP OF PRODUCT FROM TWO MANUFACTURERS MADE
THIS DATE. PRODUCT STAGED FOR REMOVAL.

B. 60 EMPTY SULFURIC JUGS BULKED TODAY. THIS MAKES FOR A TOTAL
OF 708 GLASS JUGS OF ACID ADDRESSED: FULL JUGS AND RESIDUALS
BULKED INTO DRUMS AND EMPTIES WERE DECONTAMINATED AND CRUSHED
FOR DISPOSAL. APPROXIMATELY 1200 MORE EMPTY JUGS MOVED TO
STAGING AREA FOR BULKING AND CRUSHING.

C. 100 MORE DRUMS OF RIFLE BORE CLEANER DISCOVERED AND BULKED.
TOTAL OF 968 TOTAL CONTAINERS BULKED TO DATE.



IIT.

9]

= g

ERCS CHEMIST PRESENTLY WORKING ON A SCREENING TECHNIQUE
TO IDENTIFY ACETIC ACID WHICH HAS BEEN RECONTAINERIZED
IN MISLABELED DRUMS BY OPERATOR.

16 100-LB. BAGS OF SODIUM PERBORATE REMOVED FROM PROCESS
AREA AND STAGED FOR REMOVAL.

WADCO TRUCK OF EMPTY CONTAINERS REMOVED FROM SITE.

SAMPLE OF TANK MATERIAL SENT TO MANUFACTURER FOR
IDENTIFICATON.

PHILA. FIRE MARSHAL REP ON SCENE TO COLLECT POLREP COPIES
AND RECEIVE UPDATE FROM 0OSC.

FUTURE PLANS

BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0OSC.

DRUMMING QOF CALCIUM CARBONATE TO CONTINUE.
ADDITIONAL PRODUCT TO‘BE STAGED FOR REMOVAL NEXT WEEK.
PICKUPS BY TWO MANUFACTURERS SCHEDULED FOR NEXT WEEK.

GEORGE W. ENGLISH, 0SC

U.s.

EPA, REGION III

PHILADELPHIA, PA
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To: ERD/OERER (EPAEH11)
= To: J.VINISKI (EPAQ314)
To: REGIONO3,TAT (EFA9322)
To: REC {EPAZ374)
From: REGION0O3.TAT (EPAS8322) Delivered: Wed 14-June-88 16:59 EDT Sy«
Subject: E-Z CHEMICAL POLREP #55
Mail Id: IPM-163-890614-152851118

POLREP 55

E-Z CHEMIC CO. SITE
CERCLA REM

LAUREL AND CANAL STREETS
PHILADELFHIA, PA
ATTN: TIM FIELDS. STEVE JARVELA. AND CHARLIE KLEEMAN

I. SITUATION (1400 HOURS, SATURDAY 6/10/89)
A. EMPHASIS ON MANUFACTURER S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EFA-1

TAT-3
ERCS-10

Q

WEATHER: MOSTLY SUNNY, LIGHT SOUTHWESTERLY WINDS., TEMPS 75-85

D. ESTIMATED COST TO DATE (COB 6/8/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 451,807 $ 650,000
TAT 100,280 120,000
USCG/LAST 23,410 30,000
EFA DIRECT 29,763 75,000
EPA INDIRECT 49,270 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 806,500
TOTAL PROJECT $ 654,530 $ 1.951,500

IT. ACTIONS TAKEN
A. ADDITIONAL PRODUCT STAGED FOR REMOVAL.

B. 634 EMPTY SULFURIC JUGS BULKED TODAY. TOTAL OF 1348 GLASS
JUGS OF ACID ADDRESSED; FULL JUGS AND RESIDUALS BULKED INTO
DRUMGS AND EMPTIES WERE DECONTAMINATED AND CRUSHED FOR
DISPOSAL.

Q

TAT AND ERCS CHEMIST DEVELOPED AND TESTED A SCREENING
TECHNIQUE TO IDENTIFY ACETIC ACID WHICH HAS BEEN
RECONTAINERIZED INTO MISLABELED DRUMS BY OPERATOR.

16



D. DEUMMING OF CALCIUM CARBONATE CONTINUED.
“d

E. SAMPLE TAKEN AND RUN OF WATER RUNOFF TO ENSURE IT IS WITHIN
DISCHARGE COMFIANCE.

F. ADDITIONAL PRODUCT STAGED FOR ANTICIPATED PICKUP NEXT WEEK.
IITI. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY FRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0OSC.

o

DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

PICRKUPS BY TWO MANUFACTURERS SCHEDULED FOR NEXT WEEK.

=2

SITE TO BE SECURED FOR TOMORROW: SECURITY AND FIREWATCH TO
REMAIN ON SCENE.

GEORGE W. ENGLISH. 05C
U.5. EPA, REGION III
PHILADELPHIA, FA
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To: EED/QERR (EFPAS511)
Toe: J.VINISKI (EPAS314)
To: EEGIONO3.TAT (EPAS3Z2Z]
To: ERC (EFA2374)
From: REGION03.TAT (EPAS322) Delivered: Wed 14-June-89 17:00 EDT Bvye
Subject: E-Z CHEMICAL POLREP #56
Mail Id: IPM-163-880614-153050511

POLR
E-Z2 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS. STEVE JARVELA. AND CHARLIE KLEEMAN
I. SITUATION (1800 HOURS. MONDAY 6/12/89)
A. EMPHASIS ON MANUFACTURER'S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-1
TAT-4
ERCS-13
C. WEATHER: MOSTLY SUNNY. TEMPS. 65-82,

D. ESTIMATED CO5T TO DATE (COB 6/11/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCSH & 4565, Z16 $ 650,000
TAT 101,247 120,000
USCG/LAST 23,410 30.000
EPA DIRECT 29,0568 75,000
EPA INDIRECT 49,608 130.000
FPROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDSG - 806,500
TOTAL PROJECT $ 659,439 $ 1,951,500

IT. ACTIONS TAEKEN

A. TWO MANUFACTURERS MADE PLANS TO RETRIEVE PRODUCT THIS DATE.
PRODUCT STAGED FOR REMOVAL.

B. 96 EMPTY SULFURIC JUGS BULKED TODAY. TOTAL OF 804 GLASS JUGS
OF ACID ADDRESSED; FULL JUGS AND RESIDUALS BULKED INTO DRUMS
AND EMPTIES WERE DECONTAMINATED AND CRUSHED FOR DISPOSAL.
APPROXIMATELY 1200 MORE EMPTY JUGS MOVED TO STAGING AREA FOE
BULKING AND CRUGHING.

Q

ERCS CHEMIST PRESENTLY WORKING ON A SCREENING TECHNIQUE

TO IDENTIFY ACETIC ACID WHICH HAS BEEN RECONTAINERIZED

IN MISLABELED DRUMS BY OPERATOR. COMPANY THAT OWNS THE ACETIC
ACID PHONED AND I5 EAGER TO RETRIEVE THE DRUMS.

18



D. DRUMMING OF CALCIUM CARBONATE CONTINUED- 16 DRUMS FILLED.
E. CONTAINERS FROM AREAS D AND G RELOCATED TO STAGING AREAS.

F. EMPTY CONTAINERS AND THOSE WHICH CONTAINED RESIDUALS WERE
GATHERED AND STAGED AT THE VRS FOR FUTURE BULKING.

G. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

I11. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE A5 NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

C. DRUMMING OF CALCIUM CARBONATE TO CONTINUE.
D. PICKUPS BY TWO MANUFACTURERS SCHEDULED FOR TOMORROW 6/13/89.

E. 0O5C TO REVIEW ACETIC ACID VERIFICATION OPTIONS AND INFOEM
COMPANY .

GEORGE W. ENGLISH., 0O&C
U.5. EPA, REGION IIIl
PHILADELPHIA, PA
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To: ERD/OQERR (EPASS1D)

To: J.VINIBKI (EPA9314)
To: REGIOHNO3.TAT (EPAS322)
To: RRC (EFAS374)

From: REGIONO3.TAT (EPA9322) Delivered: Thu 15-June-89 14:23 EDT S

Subject: E-Z CHEMICAL POLREP #57
Mail Id: 1IPM-163-890615-129461117

PO

E-Z CHEMI

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA, PA

ATTN: TIM FIELDS. STEVE JARVELA. AND CHARLIE KLEEMAN

I.

SITUATION (1800 HOURS, TUESDAY 6/13/89)

A. EMPHASIS ON MANUFACTURER"S REMOVAL OF PRODUCT.

B. PERSONNEL ON SCENE: EPA-1

TAT-4
ERCS-11
OTHER-1

C. WEATHER: HUMID, OCCASIONAL LIGHT RAIN. TEMPS. 65-82.

D. ESTIMATED COST TO DATE (COB 6/12/88)

IT.

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 462,446 $ 650,000
TAT 102,823 120,000
USCG/LAST 23,410 30,000
EPA DIRECT 30,273 75,000
EPA INDIRECT 50.154 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 806,500
TOTAL PROJECT $ 669,106 $ 1,951,500

ACTIONS TAREN

TWO MANUFACTURERS RETRIEVED PRODUCT THIS DATE:

16 BAGS SODIUM PERBORATE. 15 DRUMS MISCELLANEQUS CORROSIVES
AND FLAMMABLES: 12 DRUMS FLUOROBORIC ACID AND 41,000 LBS.
SULFURIC ACID IN GLASS JUGS.

ERCS CHEMIST TESTED ESTERIFICATION METHOD TO CONFIRM IDENTITY

"OF ACETIC ACID WHICH HAS BEEN RECONTAINERIZED IN MISLABELED

DRUMS BY OPERATOR. COMPANY THAT OWNS THE ACETIC ACID WAS
CONTACTED AND INFORMED. COMPANY IS EAGER TO RETRIEVE THE DRUMS.

DRUMMING OF CALCIUM CARBONATE CONTINUED.

EMPTY CONTAINERS AND THOSE WHICH CONTAINED RESIDUALS WERE
GATHERED AND S5TAGED AT THE VRS FOR FUTURE BULKING.



E. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

F. OPERATOR SON ON SCENE TO SPEAK WITH 0OSC RE RETRIEVAL OF
EQUIPMENT AND SMALL QUANITIES OF MATERIALS.

ITII. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0S5C.

C. DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

D. ACETIC ACID DRUMS TO BE FIELD TESTED AND/OR SAMPLED TO VERIFY
CONTENTS AND EXPEDITE REMOVAL.

E. CRES THOMAS TO MEET WITH REGIONAL COUNSEL TOMORROW 6/14 TO
DISCUSS BUY/GSELL ISSUES.

GEQORGE W. ENGLISH. 0SC
U.S5. EPA, REGION III
PHILADELPHIA, PA



To: ERD/OEERER (EPAG511)

To: J.VINISKI (EPA9314)

To: REGIONO3.TAT {EFPA93Z%)

To: LANT.AREA.STRIKE (EPA9353)
To: RRC (EPAS374)

From: RRC (EPAS374) Delivered: Fri 16-June-89 10:10 EDT Sys 163

Subject: E-Z CHEMICAL SITE POLREP 58
Mail Id: 1IPM-163-890616-0915670823

POLREP 58
k-7 CHEMICAL CO. SITE
CERCL L

LAUREL AND CANAL STREETS
PHILADELPHIA, PA

FHRRKAKORRAKROROKR KRR WEEKLY UPDATE  SkHRMORAOKHOIIKK K HOR AR A K K
4743 CONTAINERS OF PROQDUCT REMOVED FROM SITE BY MANUFACTURERS
THIS WEEK. BREAKDOWN INCLUDES 4608 1-GAL JUGS SULFURIC ACID,
12 DRUMS FLUOROBORIC ACID, 16 100-LB. BAGS SODIUM PERBORATE,
27 DRUMS ASSORTED MANUFACTURER PRODUCT, AND 80 BAGS SULFAMIC
ACID. EFFORTS CONTINUE TQO COMPLETE MANUFACTUERER PICKUP.
S KA KK SRR KKK o o K KKK KK o KKK KKK KKK o o KK o KK K o K KKK KK KKK KKK kR SR AR KK
ATTN: TIM FIELDS. STEVE JARVELA. AND CHARLIE KLEEMAN
I. SITUATION (1800 HOURS, WEDNESDAY 6/14/83)
A. EMPHASIS ON MANUFACTURER"S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-Z
TAT-4
ERCS-11
OTHER-1
C. WEATHER: HUMID, OCCASIONAL LIGHT RAIN. TEMPS. 85-70.

D. ESTIMATED COST TO DATE (COB 6/13/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 492,234 $ 650,000
TAT 104,565 120,000
USCG/LAST 23,410 30,000
EPA DIRECT 30,588 75,000
EPA INDIRECT 50,700 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 806,500

TOTAL PROJECT $ 701,497 $ 1,951,500

[\



IT. ACTIONS TAKEN

A. DRUMMING OF CALCIUM CARBONATE CONTINUED. 81 DRUMS OF
CALCIUM CARBONATE PRESENTLY STAGED FOR REMOVAL.

B. EMPTY CONTAINERS AND THOSE WHICH CONTAINED RESIDUALS WERE
GATHERED AND STAGED AT THE VRS FOR FUTURE BULKING.

ERCS CONTINUED TO PURSUE DISPOSAL OPTIONGS FOR WASTE STREAMS
ON 5ITE.

Q

D. PALLETS OF ACID JUGS WERE RELOCATED FROM THE TANK AREA H TO
STAGING AREA FOR EMPTIES AND TO BAY T FOR FULL JUGS.

E. CRES THOMAS ON SCENE TO REFORT RESULTS OF MEETING WITH
REGIONAL COUNSEL AND RECENT MANUFACTURER CONTACTS.

IITI. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

Q

DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

D. ACETIC ACID DRUMS TO BE FIELD TESTED AND/OR SAMPLED TO VERIFY
CONTENTS AND EXPEDITE REMOVAL.

E. MANUFACTURER EXPECTED ON SCENE TO REMOVE HYDROFLUORIC AND
SULFAMIC ACID TOMORROW, 6/15/89.

GEORGE W. ENGLISH., 0&C
U.5. EPA, REGION III
FHILADELFHIA, PA



To: ERD/OEEER
To: J.VINIZKI
To: REGIONO3.TAT

(EFAGS11)
(EPAR314)

(EFAS93Z2)

To:  LANT.AREA.S5TRIEKE (EPAG359)
To: RRC (EFPA9374)
From: RRC (EPA9374) Delivered: Mon
Subject: E-Z CHEMICAL SITE POLREP 59
Mail Id: IPM-163-890619-101470763
POLREP
C CO. SITE

CERCLA REMOVAL 0

LAUREL AND CANAL STREETS

PHILADELPHIA., PA
ATTN: TIM FIELDS.

I. SITUATION (1800 HOUES,

STEVE JARVELA., AND CHARLIE KLEEMAN

THURSDAY 6/15/89)

A. EMPHASIS ON MANUFACTURER"S REMOVAL OF PRODUCT.

B. PERSONNEL ON SCENE:

C. WEATHER: COOL AND WINDY., TEMPS MOSTLY IN THE 60°5.

EFA-1
TAT-4
ERCS-11
OTHER-1

D. ESTIMATED COST TO DATE (COB 6/14/89)

AGENCY
REGIONAL ERCS
TAT
USCG/LAST
EFA DIRECT
EPA INDIRECT

PROJECT CONTINGENCY

UNALLOCATED FUNDGS

TOTAL PROJECT
ITI. ACTIONS TAKEN

COST TO DATE CEILING
$ 500,144 $ 650,000
106,224 120.000
23,410 30,000
30.948 75,000
51.324 130,000

- 140,000

- 806.500

$ 712,050 $ 1.951,500

19-June-89

11:16 EDT

A. 80 BAGS OF SULFAMIC ACID REMOVED BY MANUFACTURER THIS DATE.

SAME MANUFACTURER WAS TO PICK UP 15 DRUMS OF HYDROFLUOERIC
UPON INSPECTION. THE DRUMS WERE FOUND
NOT TO CONTAIN PURE PRODUCT AND HENCE WERE NOT REMOVED.

ACID 70%.

B. RESIDUAL SULFURIC ACID IN 1-GAL. JUGS BULKED AND

HOWEVER,

DECONNED FOR DISPOSAL.

CONTAINERS

C. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS

ON SITE.

Sve

1



D. APPROXIMATELY 15 PALLETS LOCATED IN TANK AREA H CONTAINING
1-GAL. SULFURIC AND HYDROFLUORIC ACID JUGS REMOVED,
SEGREGATED, AND STAGED.

E. OPERATOR SON ON SCENE TO REMOVE SMALL CONTAINERS OF
SURFACTANTS AND FPOISON FROM OFFICE BUILDING. OFPERATOR SON
REPORTED REAR DOOR LEADING FROM SITE TO OFFICE WAS KICKED IN.
INCIDENT WAS INVESTIGATED AND THERE APPEARED TO BE NO
VANDALISM OR THEFT IN THE OFFICE.

IITI. FUTURE PLANG

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESGSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

C. DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

D. ACETIC ACID DRUMS TO BE FIELD TESTED AND/OR SAMPLED TO VERIFY
CONTENTS AND EXPEDITE REMOVAL.

GEORGE W. ENGLISH., 05C
U.5. EPA, REGION III
PHILADELPHIA, PA



To: ERD/OERR (EPAS511)

To: J,.VINISEI (EFA9314)

To: BEGIONO3.TAT (EFAS3ZZ)

To: LANT.AREA.STRIKE (EFA9358)
To: RERC (EPAS374)

From: RRC (EPAG9374) Delivered: Mon 19-June-89 11:17 EDT Svs

Subject: E-Z CHEMICAL SITE POLREP 60
Mail Id: IPM-163-880619-101680088

POLRE 0
E-72 CHEMICAL CO. SITE
CERCL ) WEC

LAUREL AND CANAL STREETS
PHILADELPHIA., PA
ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS., FRIDAY 6/16/88)
A. EMPHASIS ON MANUFACTURER"S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-1

TAT-4

ERCS5-11
OTHEE-1

C. WEATHER: OVERCAST WITH HIGH HUMIDITY. TEMPS IN THE 80°5.

D. ESTIMATED COST TO DATE (COB 6/15/89)

AGENCY COST TO DATE CEILIRG
REGIONAL ERCS $ 505,142 $ 650,000
TAT 107,800 120,000
USCG/LAST 23,410 30,000
EPA DIRECT 31,263 75,000
EPA INDIRECT 51.870 130.000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDGS - 806.500
TOTAL PROJECT $ 719,485 $ 1,951,500

IT. ACTIONS TAKEN

A. 125 G JAR OF URANYL NITRATE. A POTENTIALLY SHOCK-SENSITIVE

RADIONUCLIDE DISCOVERED ON SITE IN LABORATORY BUILDING.

PRELIMINARY SCREENING WITH ROUGH INSTRUMENTATION INDICATED

SOME BETA AND/OR GAMMA EMMISSION.
B. ACETIC ACID SAMPLING PERFORMED THIS DATE TO INFORM

MANUFACTURER OF QUANTITY OF PRODUCT ON SITE. THIS PRODUCT
WAS FOUND TO BE RECONTAINERIZED IN DRUMS WITH FALSE LAERELS.
THIS DATE. 40 DRUMS VERIFIED TO CONTAIN ACETIC ACID. SOME

OF THIS PRODUCT WAS FOUND TO BE CONTAMINATED.

C. RESIDUAL SULFURIC AND HYDROFLUORIC ACID IN 1-GAL. JUGS
BULKED AND CONTAINERS DECONNED FOR DISPOSAL.

1€



D. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

E. MANUFACTURER SON ON SCENE TO REQUEST REMOVAL OF OFFICE
EQUIPMENT.

ITI. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

Q2

DRUMMING OF CALCIUM CARBONATE TO CONTINUE.

D. ACETIC ACID DRUMS TO BE FIELD TESTED AND/OR SAMPLED TO VERIFY
CONTENTS AND PURITY AND TO EXFPEDITE REMOVAL.

E. MANUFACTURER SON TO BE ON SCENE TOMORROW 6/17 TO RETRIEVE
OFFICE EQUIPMENT.

F. SAMPLING OF SUSPECTED ACETIC TO CONTINUE.

G. DECON AREA TO BE EXPANDED AND RESTRUCTURED.

GEORGE W. ENGLISH. 03C
U.5S. EPA. REGION III
PHILADELPHIA., PA



To: ERD/OEER (EPARSR1I1)

To: J.VINISKI (EPA9314)

To: REGIONO3.TAT (EPA93Z22)

To:  LANT.AREA.STRIKE (EFAG359)

To: RERC (EPAS374)

From: RRC (EPAS374) Delivered: Tue 20-June-89 8:53 EDT Bvse 163

Subject: E-7Z CHEMICAL SITE POLREP 61
Mail Id: IPM-163-890820-080050469

C

L0} 1 101 = -
E-Z CUFRMICAL CO. SITE
CERCLA REMO JRC

LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS. STEVE JARVELA, AND CHARLIE KLEEMAN
I. SITUATION (1800 HOURS, SATURDAY 6/17/89)
A. EMPHASIS ON MANUFACTURER'S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-1
TAT-4
ERCS-11
OTHEER-1
C. WEATHER: OVERCAST WITH HIGH HUMIDITY. TEMPS IN THE 80°5.

B. ESTIMATED COST TO DATE (COB 6/16/88)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 510.686 $ 650,000
TAT 109,376 120,000
UsCG/LAST 23.410 30,000
EFA DIRECT 31,593 75,000
EFA INDIRECT 52.442 130,000
PROJECT CONTINGENCY - 140.000
UNALLOCATED FUNDS - 806.500
TOTAL PROJECT $ T727.507 $ 1.951.500

IT. ACTIONS TAREN

A. 125 G JAR OF URANYL NITRATE SCANNED WITH MORE PRECISE
INSTURMENTATION. A READING OF 10 MILLIREMS/HR. WAS
RECORDED. THE JAR WAS REPACKAGED AFTER WHICH READINGS
OF 0.5 MILLIREMS/HR. WERE RECORDED.

B. ACETIC ACID SAMPLING CONTINUED. A TOTAL OF 58 DRUMS HAVE
BEEN DETERMINED TO CONTAIN ACETIC ACID ON SITE. 12 OF THE
58 WERE DETERMINED TO BE SLIGHTLY CONTAMINATED WITH PHOSFHORUS
OXYCHLORIDE. RESULTS TO BE FORWARDED TO MANUFACTURER.

C. RESIDUAL SULFURIC AND HYDROFLUORIC ACID IN 1-GAL. JUGS
BULKED AND CONTAINERS DECONNED FOR DISPOSAL.



D. DECON AREA REBUILT AND RESTERUCTURED.

E. OFPERATOR SON OH SCENE TO REMOVE OFFICE EQUIPMENT: SERIAL
NUMBERS OF EQUIFMENT RECORDED BY TAT.

F. WHILE IN THE LABORATORY BUILDING ON THE SECOND FLOOER. TAT AND
ERCS DISCOVERED A SECOND DOOR KICKED IN. THESE EVENTS WERE
DISCUSSED WITH O5C WHO DIRECTED THAT A DEADBOLT LOCK BE
INSTALLED FROM THE INSIDE DOOR LEADING TC THE STREET.

IIT. FUTURE FLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

@]

REMAINING 1-GAL. ACID JUGS IN TANK H TO BE REMOVED,
SEGREGATED. AND STAGED.

D. MANUFACTURER TO BE CONTACTED REGARDING RESULTS OF ACETIC ACID
TESTING.

E. O5C TO NOTIFY CRES REGARDING KICKED IN DOORS ANRD INTENT TO
INSTALL ADDITIONAL LOCK, KEY TO WHICH WILL BE IN POSSE3SION
OF EPA SITE PERSONNEL ONLY.

F. SITE TO BE SECURED FOR TOMORROW 6/18/89: SECURITY AND FIRE
WATCH TO BE ON SCENE.

GEORGE W. ENGLISH,., 0SC
U.5. EPA, REGION III
FPHILADELPHIA. PA

N



To:  ERD/OERR (EFAG511)

To:  J.VINISEI (EFA9314)

To: REGIONOZ.,TAT {EFAS3Z2)

To: LANT.AREA.STRIKE (EPA9353)
To: ERRC (EPA9374)

From: RRC (EPA9374) Delivered: Tue Z0-June-83 15:47 EDT Sys

Subject: E-Z CHEMICAL SITE POLREP 62
Mail Id: IPM-163-890620-142120461

LAU

POLREP 62 .
-4 CHEMICAL CO. SITHE

O \

REL AND CANAL STREETS

PHILADELFPHIA, PA
ATTN: TIM FIELDS. STEVE JARVELA, AND CHARLIE KLEEMAHN

I.

A.

B.

IT.

Q

SITUATION (1800 HOURS. MONDAY 6/18/89)

EMPHASIS ON MANUFACTURER'S REMOVAL OF PRODUCT.

PERSONNEL ON SCENE: EPA-Z
TAT-4
ERCS-14
PADER-2
OTHER-1

WEATHER: OVERCAST WITH HIGH HUMIDITY. TEMFS IN THE 80°S.

ESTIMATED COST TO DATE (COB 6/18/89)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 517.178 $ 650,000
TAT 110,633 150,000
UsCG/LAST 23,410 30,000
EPA DIRECT 31.803 75,000
EPA INDIRECT 52.806 130.000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 776.500
TOTAL PROJECT $ 735.830 $ 1,951,500

ACTIONS TAKEN

MANUFACTURER CONTACTED REGARDING ACETIC ACID ON SITE: AGREED
TO TARKE ALL 58 ACETIC ACIDS. WILL DELIVER DRUMS INTO WHICH
THE ACETIC ACID WILL BE TRANSFERRED. PICKUF SCHEDULED FOR
WED 6/21/89. SAME MANUFACTURER DESIRES TO REMOVE PRODUCT
FROM TANK 9.

RESIDUAL SULFURIC AND HYDROFLUORIC ACID IN 1-GAL. JUGS
BULRKED AND CONTAINERS DECONNED FOR DISPOSAL.

ADDITIONAL ALUMINUM SULFATE AND SODIUM BICARBONATE DISCOVERED
ON SITE IN TWO LOCATIONS.

163



. D. OPERATOR SON ON SCENE TO REQUEST REMOVAL OF ONE DRUM OF
CALCIUM HYPOCHLORITE.

E. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

F. SLIDING BOLT LOCK SECURED ON INSIDE OF DOOR LEADING TO
STREET. LOCKS ON SITE GATES CHANGED.

TWO PADER PERSONNEL ON SCENE FOR PERIMETER TOUR: REQUEST
FOSTER PHOTO OF SITE.

ol

H. 0SC CONTACTED CRES REGARDING INCIDENTS OF KICKED IN DOORS
AND CORRECTIVE MEASURES.

ITI. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0OSC.

REMAINING 1-GAL. ACID JUGS IN TANK H TO BE REMOVED,
SEGREGATED, AND STAGED.

Q

D. MANUFACTURER TO DELIVER DRUMS FOR ACETIC ACID TRANGSFER.
PICKUP OF ACETIC ACID SCHEDULED FOR WED 6/20/89.

GEORGE W. ENGLIBH. 03C
U.S5. EPA, REGION III
FPHILADELPHIA, PA



To: ERD/OEERE {EPARRLI1Y

To: J.VINISKI (EFPA2314)

To: REGIONO3.TAT (EPAQ322)

To: LANT.AREA.STRIKE (EFPA9359)

To: REC (EPAS374)

From: RRC (EPA9374) Delivered:

Subject: E-Z CHEMICAL SITE POLREP 63
Mail Id: IPM-163-890621-135600389

E-Z2 CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
FHILADELPHIA, PA

ATTN: TIM FIELDS. STEVE JARVELA, AND CHARLIE KLEEMAN

Wed 21-June-89

I. SITUATION (1800 HOURS, TUESDAY 6/20/8%9)

A. EMPHASIS ON MANUFACTURER'S REMOVAL OF FRODUCT.

B. PERSONNEL ON SCENE: EPA-23
TAT-6
ERCS5-12
OTHEER-1

15:04 EDT Sve 1

C. WEATHER: MOSTLY SUNNY., HIGH HUMIDITY. TEMFS IN THE 80°%3.

D. ESTIMATED COST TO DATE (COB 6/18/8%)

AGENCY COST TO DATE
REGIONAL ERCS $ 561,875
TAT 112,295
UsCG/LAST 23,410
EPA DIRECT 32.265
EPA INDIRECT 53,585

PROJECT CONTINGENCY -
UNALLOCATED FUNDS -

TOTAL PROJECT $ 782,430
E. HQ PERSONNEL VISIT SITE THIS DATE.

I1. ACTIONS TAKEN

CEILING

$ 650,
150,
30,
75,
130,
140,
.500

776

000
000
000
000
000
000

A. MANUFACTURER DELIVERED DRUMS INTO WHICH ACETIC ACID IS TO BE
TRANSFERRED. 13 DRUMS TRANSFERRED THIS DATE.

RESCHEDULED FOR MONDAY 6/26/89.

B. 21 VISITORS FROM EFA HEADQUARTERS VISITED SITE THIS DATE.

TAT PRESENTED LEVEL A DEMONSTRATION, ERC3 CHEMIST

DEMONSTRATED CHEMICAL REACTIONS. AND O3C PRESENTED SITE

BACKGROUND/HISTORY.

13



a

OPERATOR SON ON SCENE TO REMOVE ONE DRUM OF CALCIUM
HYPOCHLORITE FOR POSSIBLE REMOVAL OF AFPFROX. 90 NOW STORED
IN BUILDING BAY.

D. ERCS CONTINUED TO PURSUE DISPOSAL OFTIONS FOR WASTE STREAMS
ON SITE.

E. EMPTY POLY ACID JUGS WERE LOADED ONTO WADCO TRUCK FOR FUTURE
REMOVAL.

III. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY FRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0SC.

@]

REMAINING 1-GAL. ACID JUGS IN TANK H TO BE REMOVED.
SEGREGATED. AND STAGED.

D. PICKUP OF ACETIC ACID SCHEDULED FOR MON 6/26/89.

GEORGE W. ENGLISH, 0OSC
U.5. EPA. REGION III
PHILADELFHIA, PA

14
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To: ERD/OERR (EPASS511)

To: J.VINISKI (EPAQ314)

To: REGIONO3.TAT (EPA9322)

To: LANT.AREA.STRIKE (EPAS359)

To: RRC (EPAS374)

From: RRC (EPAS8374) Delivered:
(58)

Subject: E-Z CHEMICAL SITE POLREP 64
Mail Id: IPM-163-890622-131410042

POLREP 64

E-Z CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
PHILADELPHIA, PA

Thu 22-June-88

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN

sokskokkk ok koK kokkkokkokkkWEEKLY  UPD AT E skskokokskosk sk sk ok ks sk ok ok ok k sk
MATERIALS REMOVED THIS WEEK: 1 DRUM CALCIUM HYPOCHLORITE, 72 CY

DEBRIS, 4400 GAL CRESOL. HQ VISIT THIS

WEEK. ACETIC ACID

TRANSFER CONT IN PREP FOR REMOVAL ON MONDAY 6/26.
KK K K KK K K K K o K 3K 3K oK K oKk ok oK 3Kk ok sk ok sk sk ok ok ook ook sk ok sk sk sk ok sk ok sk sk ok sk ok sk

I. SITUATION (1800 HOURS, WEDNESDAY 6/21/89)

A. EMPHASIS ON MANUFACTURER 'S REMOVAL OF PRODUCT.

B. PERSONNEL ON SCENE: EPA-2
TAT-4
ERCS~-12
OTHER-1

14:36 EDT Sys

C. WEATHER: MOSTLY SUNNY, HIGH HUMIDITY, TEMPS IN THE 80°S.

D. ESTIMATED COST TO DATE (COB 6/20/88)

AGENCY COST TO DATE
REGIONAL ERCS $ 566,585
TAT 113,445
USCG/LAST 23,410
EPA DIRECT 32,725
EPA INDIRECT 54,365

PROJECT CONTINGENCY -
UNALLOCATED FUNDS -

TOTAL PROJECT $ 780,540

E. OPERATIONS SLOWED THIS DATE DUE TO HEAT AND EQUIPMENT

FAILURE.

CEILING

$ 650,000
150,000
30,000
75,000
130,000
140,000
778, 500

$ 1,951,500
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IT. ACTIONS TAKEN

A. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

B. TRANSFER OF ACETIC ACID DRUMS CONTINUED; 10 DRUMS TRANSFERRED
THIS DATE UNTIL ELECTRICAL PROBLEMS WERE ENCOUNTERED WITH
THE VAPOR RECOVERY SYSTEM. FURTHER INVESTIGATION REVEALED
PROBLEM WITH GENERATOR SUPPLYING POWER TO VRS.

C. 0SC CONTACTED BY OPERATOR- MORGAN MATERIALS TO BE ON SCENE
TOMORROW TO PUMP APPROX 4500 GAL FROM TANK 22.

D. 0SC INFORMED BY OPA THAT HEAD OF CHINESE EPA WILL VISIT SITE
ON THURSDAY 6/28.

E. TWO DUMP TRAILERS REMOVED 72 CY DEBRIS FROM SITE FOR DISPOSAL
AND REPLACED WITH EMPTIES. TRASH REMOVED FROM SITE INTO NEW
ROLLOFFS.

ITI. FUTURE PLANS

A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0OSC.

C. REMAINING 1-GAL. ACID JUGS IN TANK H TO BE REMOVED,
SEGREGATED, AND STAGED.

D. PICKUP OF ACETIC ACID SCHEDULED FOR MON 6/26/89.

E. GENERATOR FOR VRS TO BE REPAIRED; TRANSFER OF ACETIC ACID
TO CONTINUE.

GEORGE W. ENGLISH, OSC
U.S. EPA, REGION III
PHILADELPHIA, PA



To:  ERD/OERER {EPARE11)
To: J.VINISKI (EPAE8314)
To:  REGIONO3., TAT (EPAS3Z2)
To: LANT.AREA,STERIKE (EPA9359
To:  KRC (EFPAS374)
From: RRC (EPAS374) Delivered: Fri 23~-June-89 15:56 EDT
subject: E-Z CHEMICAL SITE POLREP 65
Mail Id: IPM-163-890623~-143480214
POLREFP 65
E-72 CHEMICAL CO. SITE
CERCLA REMOVAL PROJECT
LAUREL AND CANAL STREETS
PHILADELPHIA. PA
ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE KLEEMAN
I. SITOATION (1800 HOURS, THURSDAY 6/22/89)
4A. EMPHASIS ON MANUFACTUREER S REMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-Z2
TAT-4
ERCS-13
C. WEATHER: PARTLY SUNNY., HIGH HUMIDITY, TEMPS IN THE 80735,
AFTERNOON THUNDERSTOEM CURTAILED OPERATIONS.
. ESTIMATED CQST TO DATE (COB 6/21/39)
AGENCY COST TO DATE CEILING
FEGIONAL ERCS $ 548,515 $ 650,000
TAT 114,860 150,000
UeCG/LAST 23,410 30,000
EPA DIRECT 33,280 75,000
EFPA INDIRECT hh,330 130,000
PROJECT CONTINGENCY - 140,000
ONALLOCATED FUNDS - 776,500
TOTAL FROJECT $ 775,405 1,951,500
IT. ACTIONS TAKEN
A. ERCS CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS

ON SITH.

B. TRANSFER OF ACETIC ACID DRUMS CONTINUED:

THIS DATE.

2

22,

14 DRUMS TRANSFERRED

MORGAN MATERIALS ON SCENE, REMOVED 4400 GAL CRESOL FROM TANK

D. 30 FIVE-GALLON CONTAINERS OF ALUMINUM SULFATE AND SODIUM
BICAKBONATE WERE BULKED INTO DRUMS.

-
3



* I1I. FUTURE FLANS

»A. BULKING OF RESIDUAL AND SMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES EETWEEN THE
MANUFACTURER CONTACTS AND THE 05C.

REMAINING 1-GAL. ACID JUGS IN TANK H TO BE REMOVED,
SEGREGATED, AND STAGED.

Q

D. PICKUP OF ACETIC ACID SCHEDULED FOR MON 6/286/89.

E. TRANSFER OF ACETIC ACID TO CONTINUE.

GEORGE W. ENGLISH. 05C
U.5. EPA, REGION III
PHILADELPHIA, PA
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To: ERD/OERE {EFARS11Y

To: J.VINIZEI (EPAS314n

To: REGIOND3.TAT {EPAD322)

To:  LANT.AREA.STRIRE (EFAS358)

To: ERC (EFPAO374)

From: RRC (EFPAS374) Delivered: Mon Z&6-June-3¢ 13:11 EDT

Subject: E-Z CHEMICAL PR #6686
Mail Id: IPM-163-8980626-118740491

POLEEF 66

E-Z CHEMICAL CO. S5ITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELPHIA., PA

ATTN: TIM FIELDS., STEVE JARVELA, AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS, FRIDAY 6/23/33)
A. EMPHASIS ON MARUFACTURER S EEMOVAL OF PRODUCT.
B. PERSONNEL ON SCENE: EPA-Z

TAT-4

ERC5-15

C. WEATHER: OVERCAST. HIGH HUMIDITY, OCCASIONAL LIGHT RAIN, TEWMFS
75-85 DEG.

D. ESTIMATEDL COBT TO DATE (COB 6/2Z/89)

AGENCY COBT TO DATE CEILING
REGIONAL ERCS $ 554,799 ¥ 650,000
TAT 116,066 160,000
UsCG/LAST 23,410 30,000
EPA DIRECT 33.659 75,000
EPA INDIRECT 55,952 130,000
PROJECT CONTINGENCY - 144,000
UNALLOCATED FUNDS - 776,500
TOTAL PROJECT $ 783,885 $ 1,951,500

IT. ACTIONS TAKEN

A. ERC5 CONTINUED TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

B. TRANSFER OF ACETIC ACID DRUMS5S COMPLETED: 58 DRUMS READY FOR
CONFIEMED SCHEDULED SHIPMENT ON MONDAY 6/26/89.

!

BULKING OF FIVE-GALLON CONTAINERS OF ALUMINOM SULFATE AND
S0DIUM BICARBONATE INTO DRUMS CONTINUED.

D. ONE-GALLON JUGS OF HYDROFLUORIC ACID WERE KEPACKAGED INTO
HF-LABELED BOXES.

Svse



I11I. FUTURE FLANS

A. BULKING OF RESIDUAL AND BSMALL QUANTITY PRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MARUFACTURER CONTACTS AND THE 05C.

C. PICKUP OF ACETIC ACID SCHEDULED FOR MON 6/26/89.
D. CHINESE EPA REF TO VISIT SITE 6/29/89.

E. SITE TO BE SECURED FOR THE WEEKEND; FIREWATCH AND GUARDS TO
BE ON SCENE.

GEORGE W. ENGLISH, 03C
U.5. EPA, REGION III
PHILADELFHIA, FPA



- To:  ERDAOEERE (EFAB511)

To:  J.VINISKI (EFAS314:

To:  REGIOHGO3.TAT (EFAS3ZZ)

To: LANT, AREA.STEIRE {(EPAY35E)

Ta:  EERC (EFAD374)

From: RRC (EPA9374)

Subject: E-Z CHEMICAL PR #67
Mail Id: IFM-163-880627-143240886

Delivered: Tue

POLREP 67

E-72 CHEMICAL CO. SITE

CERCLA REMOVAL PROJECT

LAUREL AND CANAL STREETS

PHILADELFHIA, PA

ATTN: TIM FIELD5, STEVE JARVELA. AND CHARLIE

I. SITUATION (1800 HOURS. MONDAY 6/26/89)

27-June-8

KLEEMAN

A. EMPHASIS ON MANUFACTURER™S REMOVAL OF PRODUCT.

B. PERSONNEL ON SCENE: EPA-1
TAT-3
ERC5-15

T2

D. ESTIMATED COST TO DATE (COB 6/25/889)

AGENCY COBT TG DATE
REGIONAL ERCS $ 567,052 G
TAT 117,399
UsCG/LAST 24,410
EFA DIRECT 34,229
EPA INDIRECT 56.940
PROJECT CONTINGENCY -
UNALLOCATED FUNDS -

TOTAL FROJECT $ 798,530 $ 1,

IT. ACTIONS TAKEN

CEILING

650,
150,
30,

"/‘I-‘

o,
130,
140,
776,

000
000
Goo
oo
00
000
500

]

15:

54 EDT Svs

WEATHEE: OVERCAST. HOT WITH HIGH HUMIDITY. TEMPS IN THE LOW 90s.

A. ERCS CONTINUED TO FPURSUE DISFOSAL OPTIONS FOR WASTE STREAMS

ON SITE.

B. ERCS BULKED 15Z 3SMALL CONTAINERS OF FLAMMABLE LIQUIDS THIS

DATE.

Cl

FOUR 55
TRANSFERRED INTO POLY DRUMS.

-GALLON STEEL DRUMS CONTAINING KESIDUAL ACIDS WEEE

1€



III. FUTURE PLANSZ

A. BULKING OF REESIDUAL AND GSMALL @UANTITY FRODUCT MATERIAL TO
CONTINUE A5 NECESSARY.

B. CRES TO CONTINUE TO COOKDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 05C.

C. PICRUP OF ACETIC ACID SCHEDULED FOR 6/28/39.
D. CHINESE EFA REP TO VISIT SITE 6/29/89.

E. ERCS TO BULK HYDROFLUCRIC ACID IN FREFARATION FOK REMOVAL BY
ALCHEM,

GEORGE W. ENGLISH. 03C
U.5. EPA, REGION III
PHILADELFHIA, PA



To:  ERD/OEERER (EFASS11:

To: J.VINIGEKI {(EFAR3145

To: REGIONO3.TAT ({EPAS322)

To:  LANT.AREA.STRIKE (EFAS352)
To: REC (EPAS3745

From: RRC (EFAS374) Delivered: Thu 2Z9-June-89 9:52 EDT Sva 163

Subject: E-Z CHEMICAL PR #68
Mail Id: IPM-163-890629-088820294

FOLREF 68
R-7 COEMICAL CO. SITE

-4 3 ) [} vl

LAUREL AND CANAL STREETS

FHILADELFPHIA. PA

ATTN: TIM FIELDS. STEVE JARVELA. AND CHARLIE KLEEMAN

I. SITUATION (1800 HOURS. TUESDAY 6/27/89)

4. EMPHASIS ON MANUFACTURER'S REMOVAL OF FRODUCT.

B. PERSONNEL ON SCENE: EPA-1
TAT-3
ERCS-15

C. WEATHER: OVERCAST. HOT WITH HIGH HUMIDITY. TEMFS IN THE LOW

D. ESTIMATED CO3T TO DATE (COB 6/26/38)

AGENCY COST TO DATE CEILING
REGIONAL ERCH $ 572,556 $ 650,000
TAT 119,008 150,000
UsCG/LAST 23,410 30,000
EFA DIRECT 34,544 75,000
EFA INDIRECT 57,486 130,000
FROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 776,500
TOTAL FROJECT $ 307.005 1,851,500

IT. ACTIONS TAKEN

A. ERCS CONTINUE TO PURSUE DISFOSAL OPTIONS FOR WASTE STREAMS
ON SITE.

B. ERC5 CONTINUE BULKING SMALL CONTAINERS OF FLAMMABLE LIQUIDS
THIS DATE.

C. HYDROFLUORIC ACID TRANGSFEER COMPLETED THIS DATE.
D. RESIDUAL ACID TRANSFERRING OFERATIONS CONTINUE.

E. O5C ENGLISH RECEIVES VERBAL CONFIRMATION THAT THE $500.,000
FUNDING REQUEST WAS AFPPROVED ON 8/21/89.

o

Sls .



IT7.

A,

G,

FUTURE PLANS

BULKING OF RESIDUAL AND SMALL QUANTITY FPRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 05C.

PICKUF OF ACETIC ACID SCHEDULED FOR 6/28/89.

CHINEGE EPA REP TENTATIVELY SCHEDULED TO VISIT SITE 6/28/89.

GEORGE W. ENGLISH, 03C

U.35.

EFA, REGION III

PHILADELFHIA. PA

Ty



To: ERD/OERE {EPASRI1Y

To:  J.VINIGKI {EFAS314)

To:  REGIONO3.TAT (EPAB3ZZ)

Ta:  LANT.AREA.STRIRE {EPAS359)
To:  RRC (EFAS374)

From: RRC (EPA9374) Delivered: Thu 29-June-89 9:54 EDT

Subject: E-Z CHEMICAL FPL #69
Mail Id: IPM-163-880629-089231298

POLREF 69
E-7Z CHEMICAL CO. BITE

g ]

UVAL FRUJEUT

LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELDS, STEVE JARVELA., AND CHARLIE KLEEMAN

I.

A.

IT.

ey

SITUATION (1800 HOURS, WEDNESDAY 6/28/89)

EMPHASIS ON MANUFACTURER™S EEMOVAL OF FPRODUCT.
PERSONNEL ON SCENE: EPA-Z

TAT-3

ERCS5-15

WEATHER: OVERCAST., HOT WITH HIGH HUMIDITY, TEMPS IN THE
HIGH 80s.

ESTIMATED COST TO DATE (COB 6/27/33)

AGENCY COsT TO DATE CEILING
EEGIONAL ERCS $ H77.530 5 550,000
TAT 120,012 150,000
UsCG/LAST 23,410 30.000
EPA DIRECT 34,814 75,000
EFPA INDIRECT 57.954 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 776,500
TOTAL FPROJECT $ 813,720 $ 1,951,500

ACTIONS TAKEN

ERCS CONTINUE TO PURSUE DISPOSAL OFPTIONS FOR WASTE STREAMS
ON 3ITE.

ERCS CONTINUE BULKING SMALL CONTAINERS OF FLAMMABLE LIQUIDS
THIS DATE.

RESIDUAL ACID TKANSFERRING OFERATIONS CONTINUED.

57 5&5-GALLON DRUMS OF JMB ACETIC ACID ("FRODUCT") WERE REMCVED
FROM SITE THIS DATE. THE DRUMS WERE TRANSFORTED BY AND
DELIVERED TO NORTH INDUSTRIAL CHEMICAL., YORK., PA.

STAGING OF CHEMICAL "FRODUCT™ DRUMS CONTINUE.



T11. FUOTURE PLAHZ

A. BULKING OF RESIDUAL AND SMALL QUANTITY FRODUCT MATERIAL TO
CONTINUE A5 NECESSARY.

B. CRES TO CONTINUE TO COORKDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0O5C.

]

CHINESE EFA REFP TENTATIVELY SCHEDULED TO VISIT SITE
TOMORROW, 6/29/89.

GEORGE W. ENGLISH. 05C
U.5. EFA, REGION III
PHILADELFHIA. FA



To:  ERD/OEERER {EPAGR11

To: J.VINISKI {BEPAB314)

To: REGIONO3.TAT {EPAG3Z2)

To: LANT.AREA.STRIEKE {EFAG3LI)

To:  REC (EPAS374)

From: RRC (EPAQ374) Delivered: Fri 30-June-89 10:30 EDT Svs

Subject: E-Z CHEMICAL PR #70
Mail Id: IPM-163-890630-094500322

POLEREF 70

E-7Z CHEMICAL CO,. SITE

CERCLA REMOVAL PEROJECT

LAUREL AND CANAL STREETS
PHILADELPHIA, PA
ATTN: TIM FIELD3, 3TEVE JARVELA. AND CHARLIE KLEEMAN

A KRR AKKWEER LY UPDA T E sk O kKK KOk KKK skok Ok koA ok
MATERIALS REMOVED THIS WEEK: 57 b5-GALLON DRUMS OF ACETIC ACID.
BULKING OF RESIDUAL AND SMALL QUANTITY MATERIAL CONTINUED.
CONTINUE EFFORTS TO COMPLETE MANUFACTURER PICKUP.
S K AR SRR KK SRS AR SRS SRR KRS K R K R K o KK KK K 8 K o SR ok KRR K Rk
I. SITUATION (1800 HOURS. THURSDAY 6/29/89)
A. EMPHASIS ON MANUFACTURER S REMOVAL OF FRODUCT.
B. PEESONNEL ON SCENE: EFA-Z

TAT-4

ERCS5-15
C. WEATHEER: CLEAR AND SUNNY. TEMPS IN THE LOW 8&0s.

D. ESTIMATED COST TO DATE (COB 6/28/39)

AGENCY COST TO DATE CEILING
REGIONAL ERCS $ 58Z,5631 % 650,000
TAT 120,902 150,000
U3CG/LAST 23,410 30,000
EFA DIRECT 5b, 259 75,000
EFA INDIRECT 538,708 130.000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 776,500
TOTAL FROJECT $ 820,810 $ 1.851,500

IT. ACTIONS TAKEN

A. ERCS CONTINUE TO PURSUE DISPOSAL OPTIONS FOR WASTE STREAMS
ON GITE.

B. ERCS5 CONTINUE BULKING SMALL CONTAINERS OF FLAMMAEBLE LIQUIDS
THIS DATE.

@

REGIDUAL ACID TRANBFERRING OPERATIONS CONTINUE. 50 CHROMIC
ACID DRUMS BULKED THIS DATE.

18



D. 183 EMPTY CONTAINEERS REMOVED FROM THE SECOND FLOOE OF THE
OFFICE/LAB BUILDING.

E. STAGING OF CHEMICAL "FRODUCT" DRUM5 CONTINUE.
ITI. FUTURE PLANS

A. BULKING OF KESIDUAL AND SMALL QUANTITY FRODUCT MATERIAL TO
CONTINUE AS NECESSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 03C.

C. PRP ZAKROCKI 3CHEDULED TO BE ONSITE 6/30/8% TO REMOVE TWO (2)
DRUMS OF TWEEN (SOAFP/CLEANER) AND BOXES OF HOT MELT GLUE.

D. KEMOVAL OF EMPTY ACETIC ACID DRUMS VIA JMB SUBCONTRACTOR
SCHEDULED FOR TOMORROW, 6/30/889.

E. ERCS5 TO CONTINUE REMOVING EMPTY CONTAINERS FROM THE SECOND
FLOQOUR OF THE OFFICE/LAB BUILDING.

F. ERCS TO EXCHANGE ACTIVATED CARBON IN THE VAFPOE RECOVERY
SYSTEM ON SATURDAY. 6/30/89.

G. DEBRIS TRAILER #3 SCHEDULED TO BE REMOVED FROM SITE OH
WEDNESDAY . 7/5/88

GEOEGE W. ENGLISH, 03C
U.5. EPA, REGION III
PHILADELFHIA, FA

on



To BERDAORRER {EFARE1I1:
To: REGIOHOZ.TAT {EPAGIZED
To . JAEVELA {(EPAD 3410
T LANT.AEEA . STREIEE {EFAS3EE)
T EERC {EFAS374)
From: RRC (EFAS374) Delivered: Wed bH-July-8% 9:56 EDT
Subject: E-Z CHEMICAL SITE POLEREP 71
Mail Id: IPM-163-880705-083500729
POLREEF 71
E-7Z CHEMICAL CO. SITE
CERFCLA REMOVAL FEROJECT
LAUREL AND CANAL STREETS
PHILADELFHIA. FA
ATTN: TIM FIELDS, STEVE JALVELA. AND CHARLIE KLEEMAN
T. SITUATION {1800 HOUES, FRIDAY 6730789
4. EMPHASIS ON MANUFACTURER S REMOVAL OF FPRODUCT CONTINDES.
B. FERSONNEL ON S5CENE: EPA-1
TAT-3
ERC5-15

. WEATHEER: CLEAR AND SUNNY., TEMFS IN THE LOW 80s.

D, ESTIMATED CO3T TO DATE (COB 68/729/39)

AGENCY COST TO DATE CEILING
EEGIONAL ERCE $ 589,300 5 650,000
TAT 122,083 150,000
UsCG/LAST 23,410 a0.000
EPA DIRECT 35,663 75,000
EFA INDIRECT 59,384 130,000
FROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDE - 776,500
TOTAL PROJECT F 828,845 $ 1,951,500

IT. ACTIONZ TAREN

A. BRCS CONTINUE TO FPURBUE DISPOSAL OPTIONS FOR WASTE STREAME
ON SITE.

B. ERCS CONTINUE BULKING SMALL CONTAINERS OF FLAMMARLE LIQUIDS
THIS DATE.

C. ED ZAKROCRKI IIT (PEPR) ON SCENE THIS DATE AND REMOVED THE
FOLLOW MATERIALS: TWO (Z2) DEREUMS OF TWEEN 20 (S0AP/CLEANER?Y,
FOUOR (4) FREEMAN SOFTENEERE BASE DRUMS, 13 DRUMS OF ZINC
STEARATE, AND 70 BOXES (50 LBS/EACHY OF HOT MELT GLUE.

. 57 EMFTY 5H-GALLONM DRUMS OF ACETIC ACID WERE REMOVED FROM SITE

BY KELLY INC.

OF

CAMDEN, NJ (JME SUBCONTRACTOR)

-
)

Sve

163



. DEBRIS TRAILER #3 REMOVED FROM SITE BY DEL VECCHIO TRANSFORT
MATERIALS HANDLING INCORFORATED FOR PROPER DISFOSAL.

I1I. FUTUEE FLANE

A. BULKING OF RESIDUAL AND SMALL QUANTITY FPRODUCT MATERIAL TO
CONTINUE A5 NECEBSARY.

B. CRES TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 0O3C.

2

ERCS TO CONTINUE REMOVING EMPTY CONTAINERS FROM THE SECORD
FLOOR OF THE OFFICE/LAB BUILDING.

D. ERCE TO EXCHANGE ACTIVATED CARBON IN THE VAFOR RECOVERY
SYSTEM ON SATURDAY, 6/30/89.

GEORGE W. ENGLISH. 0S5C
U.5. EFA. REGION II
PHILADELFHIA., FA

fo—



To: EREDAOERE

{EFAG

)-LJ.:

Te:e J.VINIGSEI (EPATR314)
To:  EREEGIOWOZ. TAT {EPAG3Z2)
To: LANT.AREEA.3TRIKE (EFAG35L5)
Tao:  EREC (“EA9“7&)
Fram: RRC  (EPAQ374) Delivered:
Subject: E-Z CHEMICAL FOLEEF 72
Mail Id: IPM-163-890705-0387205803

POLREFE 72

E-7Z CHEMICAL CO. SITE

CERCLA REMOVAL FROJECT
LAUREL AND CANAL
PHILADELFHIA. PA

STREETS

Wed

h-July-89 9:58

THE 5075.

ATTN: TIM FIELDS, STEVE JARVELA. AND CHARLIE KLEEMAN
I. SITUATION (1800 HOURS, SATURDAY 7/01/88;
A. EMPHASIS ON MANUFACTURER S REMOVAL OF PRODUCT CONTIRL
B. FERBONNEL ON SCENE: EFA-1
TAT-Z
ERC5-13
C. WEATHEE: SUNNY WITH RISING HUMIDITY. TEMEFS IN
D, ESTIMATED COST TO DATE (COB &/30/38)
AGENCY COBT TO DATE CEILING
REGIONAL EERCS $ 586,739 $ 650,000
TAT 1uu, 140 150,000
UsCG/LAST 3,410 30,000
EFA DIRECT 35,928 75,000
EFA INDIRECT 59,852 130,000
PROJECT CONTINGENCY - 140,000
UNALLOCATED FUNDS - 776,600
TOTAL FROJECT $ 835,869 $ 1,951,500
E. 5ITE DEMOBED FOR HOLIDAY WEEKEND. REGULAER WORK

T4 KESUME WEDNESDAY,
SCENE DURING

BE ON
II. ACTIONS TAREN

A. ERCS CONTINUE
ON 5ITE.

B. BULKING OF

TO FURSUE DISFO3AL

oLUDGE REST

JULY 5.

THIS TIME.

DUALE BEGUN.

OPTIONS

FIREWATCH AND

SCHEDULE

SECURITY WILL

FOR WASTE STREAME



. INVENTORY OF REMAINING SULFURIC ACID TARER. 66 GALLOHS
OF SULFURIC ACTID IN GLAS3S JUGES. AND Z436 GALLONS OF ACID
IN POLYS HAVE BEEN 3STAGED FOR REMOVAL. MANUFACTUREER
TO BE CONTACTED 7/5/39 TO ARRANGE FOR FICRKUP.

. CARBON IN VAFPOR RECOVERY SYSTEM CHANGED.
I1T. FUTURE PLANGS

A. BULKING OF RESIDUAL AND SMALL QUANTITY FRODUCT MATERIAL TO
CONTINUE A5 NECESSAKRY.

B. CRE5 TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTURER CONTACTS AND THE 03C.

. SMALL CONTAINERS AND LAB PACKS TO BE GATHERED AND STAGED.

D, CHEMLINE REP LES SCHUMACHER SCHEDULED TG BE ON SITE 7/5/83
TO IDENTIFY CHEMLINE PRODUCTS.

GEGRGE W. ENGLIBH, 08C
U.5. EPA, REGION IIZ
FHILADELFHIA. FA



Ty s E
To: .
To:  REG
Ta:  LAHNT. .BTERI
To:  REC {EFAB374
From: RRC (EPAS374) leliveread: Fri 7-July-89 G:46 EDT
Subject: E-7Z CHEMICAL SITE POLREPRP 73
Mail Id: IPM-163-890707-088020135

POLREE 73

E-7Z CHEMICAL CO. SITE

CERCLA REMOVAL PROQJECT

LAUREL AND CANAL STREETS

FHILADELFHIA, FA

ATTN: TIM FIELDS, STEVE JARVELA, AND CHARLIE ALEEMAN

I. SITUATION (1700 HOURS, WEDNRESDAY 7/05/39)
A. EMFHASI3 ON MANUFACTUREERE ™S REMOVAL OF FRODUCT CONTINUES.

B. PERSONNEL ON SCENE: EFA-1
TAT-3
BERCE-10
FIRE MARSHALL-1

. WEATHER: THUNDERSTORMS WITH HEAVY EKAINS AND FLOODING,
TEMFERATURES RANGED IN THE MID 7075,

D. ESTIMATED COST TO DATE (Q0OB 7/3/83)
AGENCY COST TO DATE CEILING
EEGIONAL ERCS % 602,825 850,000
TAT 123,450 150,000

J5CG/LABT 23,410 30,000

......

EFA DIRECT 36,1256 75,000
EFA INDIRECT 60,190 130,000
FROJECT CONTINGENCY - 140, 000

UNALLOCATED FUNDS - 776, 5040

ot

TOTAL PROJECT $ 846,000 $ 1,951,500
E. ERCS PERSONNEL DEFARTED 3ITE EARLY DUE TO INCLEMENT WEATHER
CONDITIONS, IE. THUNDERSTORMS AND FLOODING. 0O=C, TAT, ERCE KM
CHEMIST, AND PCT REMAINED ON SITE TO PLAN FUTURE OFERATIONGS.
IT. ACTIONS TAKEN

A. ERCH CONTINUE TO FURSUE DISFOSAL OPTIONS FOR WARTE STREAMS
ON BSITE.

B. MANUFACTUREER CONTACTED THIS DATE TO ARKRANGE FOR FICKUP OF
ACIDS.

C. EMPTY DUMF TRAILER DELIVERED ON BITE.



D

ITT.

e

ARRANGEMENTS MADE BY CKES FOR REMOVAL OF FPRODUCT DRIMS
TOMOERROW 7/8/39 .

FUTURE PLANS

BULKING OF RESIDUAL AND SMALL QUANTITY FRODUCT MATERIAL TG
CONTINUE AS NECESSARY.

CRE5 TO CONTINUE TO COORDINATE ACTIVITIES BETWEEN THE
MANUFACTUREE CONTACTS AND THE 0S5C.

SMALL CONTAINELKS AND LAB PACKS TO BE GATHERED AND STAGED.

CHEMLINE REF LES SCHUMACHER TO BE ON SCENE TO IDENTIFY
CHEMLINE PRODUCTS.

REMOVAL OF PERCHLOROETHYLENE AND CALCIUM HYPOCHLORTITE
SCHEDULED FOR TOMORROW 7/6/39.

GEORGE W. ENGLISH, 05C

U.5.

EFA, REGION IT1I

PHILADELFHIA, PA





